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No. NH-14012/27/20t'!--P&M
Government of India

Ministry of RoadTransport &Highways
Transport Bhawan, 1 Parliament Street, NewDelhi -110001

Dated, the 21st December, 2017

OfficeMemorandum

Subject: Investment Approval for Phase-I of 'Bharatmala Pariyojana' - reg.

The Ministry had issued Guidelines and SOP for implementation of Bharatmala
Pariyojana vide OM No. NH-14012/27/204-P&M. Subsequently, based on the inputs
received from. .. various implementation agencies, and rationalisation of
inconsistencies'therein, a revised set of Guidelines and SOP has been prepared. The
Revised Guidelines and SOP now attached substitutes the Guidelines and SOP issued

.'

on 3rd November 2017.

1\ U1'''-1' .~~I 1.2-l=l--
(Debjani Cr?ak barti)
Director (Highways)

Telephone No.: 23718575

End: RevisedGuidelines and Standard Operating Procedures (SOP)for
implementation of Bharatmala Pariyojana Program

To

t. Chairman, National Highways Authority of India (NHAI) .

2. Managing Director, National Highways Infrastructure Development Corporation
Ltd (NHlDCL) .
'.'

3. Director General (Roads) &Special Secretary, MoRTH

Copyfor kind information to the following:

1. Prime Minister's Office (Sh. AK Sharma, Addl, Secretary);
2.· Office of Minister, RT&H
.3. Office of Minister of State, RT&H
4. Cabinet Secretariat
5. . Office of Secretary, RT&H
6. All Joint Secretaries of MoRT&H
7. AI) Chief Engineers (HQ), CE-ROs,SE-ROs ofMoRTH (through email only)



Ministry of Road Transport and Highways

RevisedGuidelines and Standard Operating Procedure (SOP)for
implementation of Bharatmala Pariyojana Program

!!.t:Dated, thekL December 2017

The Cabinet Committee on Economic Affairs has approved the implementation
of an umbrella programme for the National Highway Road Sector - "Bharatmala
Pariyojana Phase-I". spanning over a period of 5 years (2017-2022) atanestimated
outlay of Rs..5,35,000 crore, as communicated by the Cabinet Secretariat vide its No.
CCEA/26/2017(i) dated 26th October 2017. Ministry vide OMNo.NH-14012/27/204-
P&Mhad issued a SOP for implementation of Bharatmala Pariyojana. This Revised
Guidelines and SOPsubstitutes the SOPissued on 3rd November 2017.

I-OVERVIEWOFTHE PROGRAM

1 About the Program:

1.1 The objective of the program is to optimize the efficiency of freight and
passenger movement across the country by bridging critical infrastructure gaps
through development of Economic Corridors, Inter Corridor!» and Feeder:
Routes, National Corridor Efficiency Improvement, Border and
International connectivity roads, Coastal and Port connectivity roads and
Green-field expressways.

1.2 Identification of the project stretches under the components of the proposed
program is based on detailed Origin-Destination (O-D) study, freight flow
projections and verification of the identified infrastructure gaps through geo-
mapping.

1.3 Construction of a total length of about 24,800 kms is being taken up under
Phase-Lof Bharatmala Pariyojana. In addition, Phase-] \.\'{)\.llqalso. include about
10,000 kms of residual ••.works of National. Hig~way ..De"eIgprnent Project
(NHPP).

2 Components of the program and fund allocation:

2.1 As per the CCEAapproval, Phase-I of Bharatmala Pariyojana program is to be
implemented over a period of five years i.e. FY 2017-18 to FY -2021-22. The
summary of components identified under Phase-I and the approved outlay for
the same are as follows:

Sr. Components Length Outlay - (Rs
No. (in km) crore}

A. Bharatmala
1 Economic corridors development 9,000 1,20,000

2 Inter-corridor & feeder roads 6,000 80,000
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Ministry of Road Transport and Highways

Sr. Components Length Outlay- (RsNo.
(in km) crore)3 National Corridors Efficiency improvements: 5,000 100,0004 Border & International connectivity roads
2,000 25,0005 Coastal & port connectivity roads
2,000 20,0006 Expressways
800 40,000Sub-Total

24,800 385,000B. Balance road works under NHDP
1,50,000Total
5,35,000\

Details on the various components and the criteria for selection are given in
Annexure I(a) and Annexure I(b).

2.2 Minister (RT&H) has been authorized to substitute/ replace up to 15% length of
24,800 kms for Phase-I of the program by other suitable projects, if
development of certain identified stretches under the program cannot be taken
up on account of issues pertaining to alignment finalization, problems
associated with land availability and other unforeseen factors.

3 Project allocation across Implementation Agencies:

3.1 Different components of the Bharatmala Pariyojana will be implemented by
Ministry of Road Transport and Highways through various implementation
agencies viz. the National Highways Authority of India (NHAI), National
Highways and Infrastructure Development Corporation Limited (NHIDCL) and
State Public Works Departments (PWDs)/" State Road Development
COrpot~ti(ms(RDCsj through the Roads Wing of the Ministry.

3.2 NHAr shall be responsible for development/ upgradation and maintenance of
Economic Corridors, Inter corridor and Feeder Routes, National Corridors (GQ,
NS;-EW)(inc:lllding:addr~ssing cho~~,points .and cPflgestio,npoints), Border and
IiiternatiOnal connectivity roads, Coastal .and port connectivity roads and
Greenfielcf expressways. in the country exceptfor proj~cts implem.ented through
the Roads Wing and the EAPCell of Ministry {Refer Annexure U(a}- Uo)].

3.3 NHAI shall be responsible for development of logistics parks as in Annexure
II (k),Jorimproving efficiency of the. corridors; ,in line with the policy issued by
the Department of Commerce,. Ministry of Commerce and Industry. The NHAI
Board (Authority) shall be competent to approve the concession agreement for
the Logistics Parks. In the like manner, the NHAI shall be responsible for
development of wayside amenities in the corridors.

3.4 NHAI shall completeJhe residual works ofNHDP as in Annexure mea).

3.5 NHAI shall also develop other roads, entrusted to it [Annexure IU(d)] which
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are not part of Bharatmala Pariyojana or NHDP through NH(O) and follow the
extant appraisal and approval process for these roads.

3.6 NHIDCLshall be responsible for development/ upgradation-and maintenance of
the projects in the North-Eastern States of the country i.e. 'economic corridors,
feeder routes, international connectivity routes, b()~9~r ."r8~~~' ..eYpa~s)s for
choke points and interventions to be planned, in congestion points as per
Annexure III(b),

3.7 EAPCell in the Ministry shall be responsible for development/ upgradation and
maintenance of projects funded through any externally aided scheme including,
NHIlPscheme. The residual works to be undertaken, apart from those indicated
under the Bharatmala corridors, are as per Annexure III(e),

3.8 The RoadsWing oLMoRTH shall be entrusted with the responsibility of
development/ upgradation of other roads not entrusted to NHALorNHIDCLor
EAPCell.

3.9 The Roads Wing of MoRTHand NHAIshall also be responsible for development
of roads connecting Backward districts and Religious, & T()urist centres
(Annexure nICe)) through NH(O)and follow the extant appraisal and approval
process for these roads.

3.10 NHAI is also authorised to develop roads entrusted to it through the State
PWDs/ State RDCsfor effective implementation. In such cases, an agency fee of
a maximum ofL% of the Total Project Cost (which the NHAIgets) shall be paid
by NHAIto the executing State PWD/ State RDC.

4 Grand Challenge mechanism

4.1 Within theBharatmala Pariyojana, 10% funds will be kept earmarked to take up
projects under the 'Grand Challenge' mechanism on reducing balance basis vis
a-vis annual fund allocation for the Bharatmala P~~iy()jana t:8. take up projects
on fast track basis where sufficient and timely land is made aVailable by the
State Governments as per norms of MaRTH.

4.2 The detailed process for the Grand Challenge mechanism is given in Annexure
IV,

4.3 In case certain projects are proposed by the States or are otherwise considered
necessary and expedient to build, including Ring Roads or Bypasses, which are
not part of Bharatmala Pariyojana Phase-I, then such new project(s) shall be
taken up for consideration only if the State! Agency is ready to bear at least
50% cost of the land acquisition.

Page3 of66



Ministry of Road Transport and Highways

11- ONLINE SYSTEMS FOR MONITORING AND PROCESS AUTOMATION

5 Use of Online Systems for Monitoring and Process Automation

5.1 The Implementation Agencies shall ensure the use of online systems for
monitoring and process automation of various activities involved in preparation
and execution of the projects under Bharatmala Pariyojana:

(i) Project Monitoring Information System (PM IS) shall be used for
tracking of the status of all projects, preparation of reports and online
upload of important project documents like DPRs and contract
documents, etc.

(ii) Bhoomi Raashi system shall be used for preparation and submission of
Land Acquisition related notifications.

(iii) Bidder Information Management System (BIMS) shall be used by all
implementation agencies for maintenance of technical information of
civil works of contractors/ concessionaires, and for online technical
evaluation of civil works bids.

(iv) Performance Management System "Lakshya" shall be used by NEAl
for setting construction and award targets for all technical officers.

(v) A comprehensive ERP system is being set up across MoRTH, NHAI and
NHIDCL, to integrate all the individual systems/tools, to create a
consolidated dafabase of information, to digitize documents and records,
and to enable electronic workflows. Once it is in place, the workflow shall
entirely happen through that system.

III - PRE-PROJECT PREPARATION ACTIVITIES

6 DPR Preparation

6.1 Quality of a DPR has an important role in the execution time, cost and quality of
the final project highway. Implementation agencies shall ensure that good
quality DPRs are prepared for all projects under the Bharatmala Pariyojana
program through the following interventions:

(i) DPRs shall be prepared in two parts - first part relating to determination
of alignment, land acquisition details and other pre-construction activities
(utility shifting, forest & environment clearance etc.), while the second
part shall deal with the designs, cost estimates etc., so as to ensure that
work on the pre-construction activities is taken upfront without waiting
for the second part.

(ii) While finalising the alignment, the DPR consultant shall duly assess the
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justification for widening of an existing road asset with straight alignment
and geometry from its start-point to end-point to the extent possible vis-a
vis a Greenfield Road keeping in view the comparable costs and time
involved in land acquisition, utility shifting and forest related compliances
in both alternatives. Wherever a Greenfield alignment is found to be
preferable, the same shall be adopted.

(iii) In terms of grade separation through structures, structures shall
preferably be proposed on crossroads (lower lane configuration) than on
main-carriageway so as to reduce the project civil cost and economic cost
due increased acceleration and deceleration in the main highway.

(iv) Technology shall be used wherever possible in DPR preparation, to enable
increased accuracy of surveying and project design, as detailed in
Annexure Veal.

(v) Project preparation shall be monitored at the various sub-stages as per
Annexure V(b), using detailed quality checklists that have been
prescribed in the RFP document.

(vi) NHAIshall develop a detailed guidance document for DPR consultants to
ensure quality design and quality preparation, including topics on use of
technology in DPR, standard designs for structures, guidelines for access
control.

(vii) DPRconsultants shall update the status of DPRpreparation on the Project
Monitoring Information System (PMIS) every 15 days. Further, copies of
final reports corresponding to various sub-stages shall be uploaded on
PMIS. PMIS certificate shall be presented by the DPR consultant when
submitting invoices for payment.

7 Land Acquisition

7.1 Land Acquisition for National Highways will be governed by The National
Highways Act, 1997 (Amended) in conjunction with The Right to Fair
Compensation and Transparency in Land Acquisition, Rehabilitation and
Resettlement (RFCTLARR)Act, 2013, and the process shall be followed as per
the guidelines issued by the Ministry and other implementation agencies.

7.2 Land Acquisition shall be closely managed and monitored to ensure that there
are no resultant delays on the project implementation schedule, through the
interventions listed inAnnexure Vee).

7.3 Bhoomi Raashi system shall be used by all field offices and HQfor preparation,
review and approval of land notifications.
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8 Clearances

8.1 Various projects under the Program will require certain clearances, depending
on the alignment of the highway, including, Railways, Utilities, Environment,
Forest and Wildlife Clearances.

8.2 Each clearance shaII be obtained by the respective implementing agencies as
per the extant guidelines.

8.3 Timely approval of Utility estimates by the implementation agencies shall be
ensured by suitable delegation of powers.

8.4 To ensure accelerated approval of Railway clearances, the DPR consultant shall
be mandated to use standard GADs prescribed by RDSO. The DPR consultant
shall recommend non-standard design only in case of exception, and shall
provide a detailed justification for the same.

IV - PROJECT APPRAISAL. APPROVAL AND CONTRACTING

9 Appraisal and approval of projects under the Program

9.1 NHAI and other implementation agencies shall decide the modal mix of the
projects under Bharatmala Phase-I in line with the investment plan approved by
CCEAas in Annexure VI(a).

9.2 Project Appraisal and Approval by NHAI

(i) The NHAI Board (Authority) shall approve the mechanism for mode
selection of projects under its purview.

(ii) NHAI's Board (Authority) shall have the discretion to modify the project
implementation mode for projects under its purview subject to
availability of funds and other required conditions.

(iii) All EPe projects implemented by NHAI under this program are to be
approved by NHAI Board (Authority) after proper appraisal within the
budgeted financial resources approved under this program.

(iv) All PPP BOT (Toll) projects, irrespective of the size and cost, where no
grant (or VGF) is given to the concessionaire and the construction and
maintenance is financed by toll revenues, shall be appraised and
approved by the Board of NHAI (Authority).

(v) All PPP projects, which entail VGF grants from Government, are to be
appraised and approved as per extant guidelines of DEA applicable for
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VGFsupport.

(vi) All PPP {BOT (Annuity) or BOT (HAM)} projects costing up to Rs. 2000
crore (TPC excluding land cost) are to be appraised by the SFC chaired by
Secretary, MoRTH and approved by Minister (MoRTH).

(vii) All PPP [BOT (Annuity) or BOT (HAM)] projects costing more than Rs.
2000 crore (TPC excluding land cost) are to be appraised by PPPAC
chaired by Secretary, DEAand approved by the CCEA.

(viii) The NHAI Board (Authority) is authorized to delegate its powers on
appraisal and approval of projects within NHAI, as deemed appropriate,
for categories of projects where NHAI Board (Authority) is empowered
to appraise and approve projects.

9.3 Project Appraisal and Approval by NHIDCLand State PWDs, and for non
Bharatmala projects under NHAI

(i) For EPC projects to be implemented by MoRTH through State PWDs or
other agencies (including non-Bharatmala projects under NHAI), the
extant guidelines will be followed i.e. all projects having civil cost (TPC
excluding land cost) between Rs 100 crore to Rs 1,000 crore will be
appraised by the SFCjEFC, chaired by Secretary (RT&H), and approved
by the Minister (RT&H). Projects having civil costs beyond Rs 1000 crore
(TPC excluding land cost) shall be appraised by the PIB chaired by
Secretary, Expenditure (MoF) and approved by CCEA.

(ii) For PPP projects to be implemented by MoRTH through State PWDs or
other agencies (including non-Bharatmala projects under NHAI), the
extant guidelines will be followed i.e. all projects having civil cost (TPC
excluding land cost) between Rs 100 crore to Rs 1,000 crore will be
appraised by the SFC/EFC, 'chaired by Secretary (RT&H), and approved
by the Minister (RT&H). Projects having civil costs beyond Rs 1000 crore
(TPC excluding land cost) shall be appraised by the PPPAC chaired by
Secretary, DEAand approved by CCEA.

(iii) For projects to be implemented in the North-East, the appraisal and
approval mechanism will be the same as that applicable for projects
under on-going SARDP-NE programs i.e. through the High Powered
Committee (HPC) under the chairmanship of Secretary (RT&H).

9.4 All decisions regarding mode of execution will be taken by the Board of NHAI
(Authority) or MoRTH, for their respective road projects subject to availability
of funds and other required conditions.

9.S Individual Projects under the program that involve Revised Cost Estimates shall
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be considered and approved by the concerned Authority which has accorded
approval to the project as per above guidelines, subject to the cumulative
financial commitments of all such projects remaining within the allocation
approved for this program.

9.6 All projects implemented, either by NHAI,NHIDCL or MoRTH, shall be
technically, financially and economically appraised by an empowered and well
equipped Project Appraisal & Technical Scrutiny Committee to be setup in
NHAt NHIDCL and MoRTH. The Project Appraisal & Technical Scrutiny
Committee for appraisal would comprise experts from NITI Aayog, Project and
Finance Division and would be a dedicated unit, which would place its
recommendations on appraisal of projects to NHAI Board or Secretary, MoRTH,
as the case may be, for approval.

(i) Composition of the Project Appraisal & Technical Scrutiny mechanism
shall be decided and approved by the NHAI Board (Authority).

(ii) Composition of the Project Appraisal &Technical Scrutiny Committee at
MoRTH - existing PPP Cell under Highways Wing shall continue with
reinforcement through addition of Financial Consultant and such other
experts as may be required. As per extant mechanism, the PPP Cell
solicits views/ comments of NITI Aayog on project proposals.

9.7 Guidelines for scrutiny of individual projects which may be followed by all
implementing agencies are at Annexure VI(b).

9.8 The final approval to any project under Bharatmala shall be subject to full DPR
being provided to the bidders while floating the Project RFP in accordance with
the extant guidelines.

10 Project award, contracting and appointment

10.1 No project should be awarded without confirming availability of 80% of the
Right of Way for PPP projects and 90% for EPC projects.

10.2 All implementation agencies shall be required to ensure that the conditions
precedent regarding Right of Way are met prior to issuing the 'Appointed Date'
for any project under their purview.

10.3 In order to ensure an efficient and transparent Bidding Process, the online
Bidder Information Management System (BIMS) shall be used for management
of bidder information and technical evaluation by all implementation agencies.

v - PROJECT IMPLEMENTATION

11 Monitoring of Projects

Page 8 of 66



Ministry of Road Transport and Highways

11.1 Project progress for all projects shall be monitored electronically through the
Project Monitoring Information System (PMIS). Reports on project progress
shall be prepared on a monthly basis through the system and submitted to the
Ministry of Road Transport &Highways.

11.2 To ensure that latest project information is available in PMIS, all officers are
directed to ensure the following latest by 5th of every month -

(i) Completion of updation of all PMIS projects associated with the field office,
and certification of the same.

(ii) Upload of associated monthly lEI AEI SC reports for the projects, as per
standard format including the detailed strip plans.

(iii) Updation of the stage of the project, when a project is appraised and
approved/ awarded/ appointed/ completed.

(iv) Addition of any new project, where DPR has been initiated, which was not
previously in the PMIS.

11.3 Between the 5th and 10th of each month, all ROs and CGMsshall validate and
verify all data fed into the PMISby the respective PIUs.

11.4 Reviews using PMIS: Progress reviews shall be at regular pre-defined intervals
using PMIS by the respective implementation agencies.

12 Supervision of projects

12.1 Bids for selection of the lEI AE for Under Construction projects shall be floated
along with the bids for civil works. The lEI AE shall be appointed within 3
months of issue of Letter of Award (LOA) to the successful bidder for civil
works.

12.2 lEI AE shall use latest technology for carrying out completion tests, since
completion certificate is issued on the basis of results of these tests. lEI SC shall
Similarly use latest technology for carrying out half-yearly inspections.
Technology shall include but not limited to using Network Survey Vehicle (NSV)
including laser profilometer for roughness, Falling Weight Deflectometer (FWD)
for pavement strength, and Retro reflectometer to test effectiveness of signages.

12.3 The lEI SC shall upload half-yearly reports on the Road Asset Management
System (RAMS) and Indian Bridge Management System (IBMS).

12.4 The IE/ AE/ SC shall upload monthly progress reports as per the standard·
format specified in the RFP. PMIS certificate shall be presented by the IE/ AE/
SCwhen submitting invoices for payment.
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13 Financial management at NHAIand NHIDCL

13.1 Given the scale of investment and consequent asset base creation, prudence in
accounting and financial planning/ management is essential to meet fund
requirements of current and future projects to be undertaken by NHAI &
NHIDCL.

13.2 The system of project-based accounting shall be put in place to ensure that all
costs incurred at all times during the life-cycle of the project are accurately
captured:

(i) The costs include but are not limited to (a) Civil construction cost
including expenses such as mobilization advance, delays and damages,
retention money, (b) Land acquisition cost, (c) Utility shifting costs, (d)
Operation and Maintenance costs, (e) Debt costs and other interest
expenses.

(ii) Sources of revenue include but are not limited to (a) Toll fee collection _
monthly, (b) Premium or negative grant, (c) Damages or penalty collected
from the concessionaire.

13.3 The field offices shall ensure that all costs incurred and revenues received from
any project are maintained as part of the Project based accounting system so as
to assess the financials of any such project stretch. Profit-centres shall be
defined and monitored at a project / stretch level, sub-corridor level, corridor
level and network level.

13.4 A detailed twenty-year financial model shall be maintained by NHAI based on
project-level accounting. The model shall calculate and project the funds
generated from projects and fund requirements for projects over twenty years.

13.5 The model shall be updated every six months with the updated list of projects.
and revised assumptions for projecting future revenues and costs.

VI - ORGANIZATION

14 Staffing offield offices ofNHAI

14.1 Since a majority of the program is to be implemented by NHAI, guidelines are
being provided to ensure adequate staffing of field offices for proper project
execution and management.

14.2 Standard Organization Structure and Manpower Requirements at Project
Implementation Unit (PIU):
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(i) A PIU shall be headed by a Project Director (PD) of General Manager (GM)
or Deputy General Manager (DGM) level officer;

(ii) The number of Technical officers (apart from the PD) required at the PIU
shall be assessed based on the total work-load handled by the PIU in terms
of 'number of packages' and 'length of packages'.

14.3 Standard Organization Structure and Manpower Requirements at Project
Implementation Unit (PIU):

(i) Every State with 3 or more PIUs should have at least one Regional Office.
Exceptions may be considered for reasons to be recorded. To maintain
optimum span of control, a Regional Office may have no more than 9 PIUs
under it and additional Regional Office may be setup in case there are
more than 9 PlUs.

(ii) Each Regional Office shall be headed by a Regional Officer of the level of
Chief General Manager (CGM) or General Manager (GM).

(iii) Apart from the Regional Officer, the number of Technical officers (GM/
DGMj Manager/ Deputy Manager) at the Regional Office shall be
determined by the number of PIUs handled.

15 Monitoring of annual targets for award and construction

15.1 NHAI, NHIDCL and various State PWDs involved in the implementation of
Bharatmala Pariyojana program, shall be required to further divide the agency
wide annual award and construction targets into field office targets, so that each
field officer at his respective field office shall have clarity about his annual and
monthly award and construction targets. This exercise shall be completed
within a period of 60 days of issue of these guidelines.

VII - EXTERNAL MONITORINGAND AUDIT

16 Monitoring &Audit Mechanism

16.1 PIB will review the progress of this program once in six (6) months with a view
to avoid cost and time overruns.

16.2 MoRTH, in consultation with NHAI and NHIDCL, will bring out a consolidated
Progress Report for all sub-projects contained in the approved Bharatmala
Phase-I before the PIB (every December and June).

16.3 The' Progress Report will include details of the variation in the parameters of
the sub-projects, which increase the overall cost of the sub-projects or their
financing patterns.
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16.4 The Progress Report along with the Review Report of the PIB shall be placed
before the CCEAfor its information and guidance.

16.5 NHAI shall lay down outcome parameters like reduction in time of travel, fuel
efficiency, accident reduction, riding comfort and user satisfaction, and
periodically monitor the same for every corridor.

16.6 Audit of physical and technical parameters will be ensured for all such projects
by MoRTH through appropriate independent agencies.

17 This issues with the approval ofthe Competent Authority.

\~II \Yours faithfully,
1,1 I'

Lt;CAf /1-g \\~ .-_•.-' , "'-il_,..:-·-r-- (i \ If;_.. _··-_··,:ftu \\ ~~~ L If

(Debjani C~akrabarti)
Director (t-lighways)
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Annexure I (a)

Components of Bharatmala Pariyojana Program

(i) Economic Corridors: These are identified Highways Corridors of Economic importance,
and are expected to carry 25% of freight in the coming years. Around 26,200 km of
Economic corridors have been identified to be developed as Economic corridors, out of
which 9,000 kms are being taken up in Phase-I of the program.

(ii) Inter-corridor and feeder roads to National and Economic Corridors: Around 8,000km
of inter-corridor and around 7,500 km of feeder routes have been identified, out of which
6,000 kms are being taken up in Phase-Iof the program.

(iii) National Corridors Efficiency Improvement: The Golden-Quadrilateral and NS-EW,
corridors carry 35% of India's freight and would be declared as National corridors. Lane
expansion, and de-congestion of existing National Corridors through Ring Roads and
bypasses/ elevated corridors will be undertaken. Around 5,000 kms are being taken up
under this category in Phase-I of the program.

(iv) Border and International connectivity roads: Around 3,300 km of border roads have
been identified to be built along the international border for their strategic importance.
Around 2,000 km of roads are required for connecting India's major highway corridor to
International trade points so as to facilitate Export-Import (EXIM) trade with neighbouring
countries. Around 2,000 kms are being taken up under this category in Phase-I of the
program.

(v) Coastal and Port connectivity roads: Around 2,100 km of coastal roads have been
identified to be built along the coast of India, to boost both tourism and industrial
development of the coastal region.'Around 2,000 km of port connectivity roads have been
identified to facilitale EXIM trade with an emphasis to improve connectivity to non-major
ports. Around 2,000 kms are being taken up under this category in Phase-I of the program.

(vi) Green-field Expressways: Certain sections of National and economic corridors with traffic
exceeding 50,000 peus have developed several choke points. Around 1,900km of these
stretches have been identified for developmentof green-field expressways.Around 800 kms
are being taken up under this category in Phase-I of the program.
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Annexure I (b)
Criteria for Selection of Stretches for Bharatmala Pariyojana Program

Sr. Components
No. of Bharatmala

Pariyojana
1 Economic

Corridor
Development

Inter-se priority determination criteria for selection of stretches

Economic corridor development program focuses on developing new corridors, in
addition to existing Golden Quadrilateral (GQ) and North South-East West
corridors (NS-EW).
Criteria:
e Stretches with higher freight flow;
" Stretches with overall higher traffic;
e Stretches with ease of Land Acquisition and pre-construction activities and

DPR preparation;
• C~acity augmentation from 4 to 6 lane would be taken in 2nd phase.2 Inter Corridor

and feeder
roads
development

Stretches of roads connecting more than 2 corridors are classified as inter
corridors routes, while other routes connecting to 1 or 2 corridors are termed as
feeder routes.
Criteria: f

" Stretches with less than 4 lane infrastructure leading to infrastructure I
asymmetry on the corridor;

• Higher traffic in terms of PCU; I
" Stretches with ease of Land Acquisition and pre-construction activities and I

DPR preparation. _I
Nation'-a-I'--+---N-at-io-nal Corridor Efficiency Improvement program will focus on improving the 1
Corridors efficiency of the existing corridors (GO and NS-EW), by removing the congestion I
Efficiency points through access control, uniform corridor tolling, bypasses, ring roads, etc. I
Improvement Criteria: I

i
/

I

. 3

III Congestion records;
II Road safety consideration
.. Higher traffic would be prioritized;
e Focus on Ring roads; mobilization/acquisition of land by State Governments
III Connectivity of Lqgistics Parks

4 Border and
International
connectivity
'roads

Criteria:
" Synergy with development of Integrated check post,
o Government priority; IMT/BIN/BIMSTEC MVAs i
.. Stretches of ease of Land Acquisition and pre-construction activities and DPR I

preparation I
5 Coastal and

Port
connectivity
roads

Criteria:
" Development status of Ports;
o Equity participation by Stake holders;
• Synchronization with other port development under Sagarmala;
e Ease of Land Acquisition andpre-construction activities and DPR_Qre__p_aration:_j
Criteria: I

e Constraint in capacity augmentation of important NHs where PCU > 50,000; !
e Higher traffic would be prioritized; i
" Synchronization with rapidly growing Industrial activities; , I
III Stretches with ease of Land Acquisition and pre-construction activities and I

DPR preparation. _

6. Expressways
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Ministry of Road Transport and Highways

Annexure II (a)

List of Economic Corridors with designated Implementation Agency

Sr. Economic Alignment Length Implementation
No. Corridor (km) Agency

Mumbai (Thane) - Nashik - Aurangabad - Jalna
1 Mumbai-Kolkata - Karanja - Amravati - Nagpur - Raipur - 1,854 NHAI

Sambalpur - Deogarh - Kharagpur - Kolkata

Mumbai (Panvel) - Mahad - Chiplun - Panjim -

2
Mumbai- Karwar - Bhatkal - Udupi - Mangalore - Kannur 1,619 NHAI
Kanyakumari - Kozhikode - Cochin - Alappazuha-Kollam-

Thiruvananthapuram-Nagercoil-Kanyakumari

Amritsar-
Amritsar - Faridkot - Bhatinda - Abohar - Sri

3 Jamnagar
Ganganagar - Bikaner - Nagaur - Jodhpur- 1,316 NHAI
Radhanpur - Samkhiyali - Jamnagar

4 Kandla-Sagar Kandla - Dhrangadhra - Ahmedabad - Godhra -
1,038 NHAI

Dahod - Indore - Dewas - Bhopal- Sagar
Agra - Gwalior - Shivpuri - Guna - Biaora -

5 Agra-Mumbai Dewas - Indore - Sendhwa - Dhule - Malegaon 964 NHAI
- Nashik - Mumbai (Thane)

6
Pune- Pune - Solapur - Hyderabad - Vijaywada 906 NHAI
Vijayawada

7 Raipur-Dhanbad
Raipur - Bilaspur - Gumla - Ranchi - Bokaro -

707 NHAI
Dhanbad

8
Ludhiana - Ludhiana-Sangrur-Hisar-Sadulpur-Ajmer 618 NHAI
Ajmer

9 Surat-Nagpur Surat - Bardoli - Dhule - Jalgaon - Khamgaon -
593 NHAIAkola - Amravati - Nagpur

10
Hyderabad- Hyderabad - Mahbubnagar - Deosugur-

593 NHAIPanaji Lingsugur - Bagalkot - Belagavi - Panjim

11 Jaipur-Indore Jaipur - Tonk - Bundi - Kota - Jhalawar - Ujjain
574 NHAI-Indore

12 Solapur- Solapur-Latur-Nanded-Yavatmal-Wardha-
563 NHAINagpur Nagpur

13 Sagar-Varanasi Sagar - Damoh - Katni - Rewa - Varanasi 524 NHAI
Kharagpur - Ghatal- Arambagh - Burdwar -

NHAI,
14 Kharagpur- Nabadwib - Plassey - Behrampore - Farakka -

516 EAP Wing,Siliguri Maida - Raiganj - Kishanganj - Islampur- MoRTH1Bagdogra

15 Raipur - Raipur-Kurud-Umerkote-Sunabeda-Salur-
506 NHAIVishakapatnam Vishakhapatnam

16 Delhi - Lucknow Delhi-Moradabad-Bareily-Shahjahanpur-
494 NHAIHardoi-Lucknow

17 Chennai - Chennai - Puttur - Kadappa - Nandyal-
Kurnool Kurnool 482 . NHAI
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Sr. Economic
Alignment Length ImplementationNo. Corridor

(km) Agency18 Indore-Nagpur Indore - Harda - Betul- Nagpur 464 NHAI
19 Chennai -

Chennai - Tindivanam - Trichy - Madurai 464 NHAIMadurai

20 Mangalore-
Mangalore - Chitradurga - Bejjari - Raichur 461 NHAIRaichur

I

21 Tuticorin - Tuticorin - Aruppukottai - Madurai - Usilampatti
443 NHAICochin - Theni - Bodi - Muvattupuzha - Cochin

22 Solapur - Solapur - Bijapur - Kushtagi - Hospet - Bellary
434 NHAIBellary - Gooty - Gooty

23 Hyderabad - Aurangabad-Jalna-Nanded-Degloor_
427 NHAIAurangabad Sangareddy-Hyderabad

J24 Delhi - Kanpur Delhi - Ghaziabad - Aligarh - Kannauj - Kanpur 424 NHAI I25 Tharad-Phalodi Phalodi - Balotra - Tharad 394 '.1" NHAI
.~26 Nagaur - Mandi Nagaur - Sujangarh - Ratangarh - Pallu ..

387 NHAI IDabawli Rawatsar - Hanumangarh - Mandi Dabwali
J27 Sagar-Lucknow Sagar - Banda - Chhatarpur - Mahoba - Kabrai

361 NHAI I- Hamirpur - Kanpur - Lucknow
!28 Sambalpur- Sambalpur - Angal- Dhenekal- Cuttack _ I360 NHAI iParadeep Paradeep
!

----jAmreli - Amreli - Bhavnagar - Tarapur - Borsad _ I II 29

I 341 NHAI iI IVadodra Vadodara
II- ~Godhra - I30 Godhra - Halol - Chote Udepur - Khargone I 337 NHAI IKhargone

I
I

-jSambalpur- Sambalpur - Jharsuguda - Sundargarh _
I
I31 Rourkela - Simdega - Kolebira - Khunti _ 329 NHAi IRanchi
IRanchi
I
I

32 Bangalore - Bangalore - Mandya - Mysore - Nilgiri -
323 NHAIMallapuram Mallapuram

---Raisen - Raisen -Raisen - Udaipura - Shahpura- I I33
320 NH,6,1 IPathariya Jabalpur - Lakhnadaon - Pathariya I I

34 Bangalore-
Bangalore - Kunnigal - Hasan - Mangalore 319 NHAI-lMangalore

!35 Chittaurgarh -
Chittaurgarh-Pratapgarh-Ratlam-Indore 303

I
NHAI iIIndore

i
I

Bilaspur - New Bilaspur - Jagadhri - Yamunanagar- I36 Saharanpur - Roorkhe - Muzzafarnagar _ 302 NHAI IDelhi
!Meerut - Ghaziabad - Delhi
I37 Solapur -

Solapur-Akkalkot-Kalaburagi-Mahabubnagar 290 NHAI iMahabubnagar
IBangalore - Bangalore-Kolar-Chittoor- Tirupati-Naidupeta- ---I38

286 NHAI INellore Nellore
I

-t39 Ajmer - Udaipur Ajmer - Beawar - Rajsamand - Udaipur 286 NHAI I

-l40 Sirsa - Delhi Sirsa - Hissar - Rohtak - Delhi 278 NHAI
I

I41 Sirohi - Beawar Sirohi - Sumerpur - Paii - Beawar 255 ! NHAI J__L
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Sr. Economic Alignment Length Implementation
No. Corridor (km) Agency
42 Jaipur - Agra Jaipur - Dausa - Bharatpur- Agra 240 NHAI

43 Pune - Pune - Shirur - Ahmednagar - Shani Shignapur 222 NHAI
Aurangabad - Aurangabad

Bongaigaon - Guwahati - Nagaon - Tezpur-
Dibrugarh - Margherita;
Dudhnoi - William Nagar;
Gohpur - Itanagar; Nagaon -Oimapur;

44 North East Numaligarh - Dimapur- Kohima-Imphal; 3,246 NHIDCL
Corridor Kohima - Jessami - Ukhrul - Imphal;

Jorabat - Jowai - Silchar - Karimganj -
Agartala;
Manu - Simlung - Aizawl- Imphal;
Silchar - Aizawl; Silchar - Jiribam - Imphal

TOTAL 26,163

Notes:
1. Memar to Krishnanagar will be implemented under NHIIP, and the rest of the corridor will be under

Bharatmala.

2. 9000 km of Economic Corridors (project length) would be implemented in Phase -1 of Bharatamala.
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List of Inter-corridor routes and designated Implementation Agency

Annexure H(b)

Sr.
No.
1
2

3

4
5
6
7
8
9
10
11
12
13
14
15
16
17

I 18

Inter Corridor Route Length (km) Implementati~
Agency

Sohela (on NH 53) - Khurda 334 NHAI
Mangalore - Huligundi 271 NHAI

Aurangabad-Darbhanga 271 NHAI,
EAP Wing, MoRTH 1

Solapur - Aurangabad 266 NHAI
Chandigarh - Rajpura - Patiala - Sangrur - Bhatinda 240 NHAI
Coimbatore - Trichy - Tanjore 235 NHAI

r---::--__+_H,-:.y-d,--er-ab-a-d--o.,.,-ng=--0-le _+_-2-3-1--+- NH_"A._! J
Madurai - Kollam 227 NHAI I

r---::----+-=--~-:-::----------------t---- __ -+-- .__J

Ranchi-Kharagpur Iii --_!__22"~1~8+_.:.-_-'.--__ ~N'-~H~A-I:I----jl:!'Jalgaon (Mukthiarpur on NH 53) - Indore r
Nagpur - Narsinghpur
Gurgaon - Sikar 210 I NHAI ir-~~~~----------- r- ~ j
Nashik-Pune 210! NHAI _J'r-~__+_~-- __------ _+_---~___________ I

Kadappa - Nellore 178 I NHAI .-----1
Daund - Ahmednagar - Shirdi 177 I NHA! ~f-----+-- ----''--- ._.__________ __... .._.__.._
Lucknow - Rae Bareily - Allahabad 168 I NHAi i---.--------- ..r-----.---.......--.---- _
Betul- Bhopal 166 I NHAI ;I---__+_,----:.:..__- _+_-----+- ,
Sasaram (on NH 19) - Patna: Parallel to Aurangabad - I NHA', !

143 iDharbhanga
19 Vidisha - Mallthone 142 NHAI
20 Melur - Tanjore 142

140
138

I 136
I 134+ 134!

NHAI
21 Rajkot - Viramgam NHAI
22 Ahmedabad - Mehsana - Palanpur NHAI I

iNHAI

37
36 Amritsar - Gurdaspur - Pathankhot 106 NHAI

104 NHAI
103 NHAI II

1_ 99 i NHAI I
J
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Ministry of Road Transport and Highways

Sr. Inter Corridor Route Length (km) Implementation
No. Agency
40 Kedgaon - Satara 96 NHAI
41 Junapani (on NH 47 Near Jhabua) - Ratlam 90 NHAI
42 Jaipur - Agra Branch (Bharatpur - Alwar) 86 NHAI
43 Malegaon - Shirdi 86 NHAI
44 Jharsuguda - Tileibaini 85 NHAI
45 Jharphokaria - Balasore 81 NHAI
46 Rohtak - Rewari 78 NHAI
47 Jhalawar - Mandola (on NH 27) 77 NHAI
48 Amritsar - Jalandar 73 NHAI
49 Vellakoil- Muthur - Erode - Sankakiri 71 NHAI
50 Vadodara - Halol- Godhra 66 NHAI
51 Rohtak - Panipat 56 NHAI
52 Rajkot - Ohrol 49 NHAI
53 Patna - Hajipur - Muzzafarpur 48 NHAI
54 Chitoor - Ranipet 47 NHAI
55 Kannod (NH 47) - Ashta 45 NHAI
56 Tiruchi - Namakkal 44 NHAI
57 Branch to Vadodara - Halol - Godhra 43 NHAI
58 Tirunelveli - Tuticorin 41 NHAI
59 Sohela (on NH 53) - Khurda Branch to Phulbani 36 NHAI
60 Hubli - Hospet Branch to Koppala (on NH 50) 25 NHAI
61 Kathlal- Nadiad 20 NHAI
62 Melur - Tanjore (Branch to Karaikudi) 20 NHAI
63 Jaipur - Agra Branch (Kiraoli - Kagarol) 15 NHAI
64 Ajmer - Udaipur Branch - Gudliya - Desuri - Branch 2 15 NHAI
65 Ajmer - Udaipur Branch - Gudliya - Oesuri - Branch 1 11 NHAI

TOTAL 7,964

Note:
(1) Hajipur-Mushrigharari will be implemented under NHIIP and the rest of the corridor will be under

Bharatmala.
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Annexure II (c)

List of Feeder routes and designated implementation Agency

r. ,

Sr.
Feeder Route ImplementationNo Length (km)

Agency1 Ludhiana - Bhuntar 256 NHAI2 Umaria - Beohari - Rewa 176 NHAI3 Betul - Kandwa 168 NHAI4 Sikandra - Rewari - Branch 1 163 NHAI5 Solapur - Ahmednagar 162 NHAI6 Armoor (on NH 44) - Ramagundam 149 NHAI7 Chennai - Pondicherry 137 NHAI8 Nagpur - Chandrapur 134 NHAI9 Kashipur - Rudrapur - Philibit 134 NHAI10 -Karimnagar - Hyderabad ' , 131 NHAI11 Bhiwani - Narnaul 130 NHAI I12 Katni - Shahdol 124 NHAI i13 Angul - Kurda '121 NHAI14 Godhra - Samalji - Ratanpur 121 NHAI15 Raipura - Kalwari - Branch 1 120
j

NHAI16 Jagtial- Warrangal I 120 NHAI

I17 Jodhpur - Lambiya 118
f

NHAI18 Muzzafarpur - Begusarai 117 NHAI
~19 Hyderabad - Warangal 116 NHAI I

20 Tiruppur - Dindigul 116 NHAI21 Gandhidham - Bhuj 113 NHAI22 Karnal - Meerut 101 NHAI23 Ludhiana - Moga - Jaito 99 NHAI
24 Ahmednagar - Nashik 97 NHAI
25 Bhajanpur - Araira (on NH 27) 95 NHAI I26 Rajahmundry link road 95 NHAI I27 Saraipali - Raigarh 94 NHAI i28 Dugiphar (on NH 53) - Balaghat 89 NHAI I

I29 Degloor - Bidar 88 NHAI I....,.
i..... 30 Ranchi - Hazaribhag ---.......,. 87 NHAI

31 Patehra (on NH 30) - Satna - Majhgawa 87 NHAI I
32 Kheda - Vadodra 86 NHAI l33 Varanasi - Ghazipur 84 NHAI

I34 Firozepur - Malout - Branch 1 84 NHAI I35 Jabalpur - Katni 83 NHAI I
i36 Parallel to Sangrur - Bhatinda 82 NHAI j37 Bhilwara - Rajsamad 80 NHAI

38 Jalandhar - Moga 78 NHAI I39 Sagar - Allahabad. 78 NHAI
40 Sikandra - Rewari - Branch 2 76 NHAI
41 Ambala - Zirakpur - Baddi 76 NHAI
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Sr. Feeder Route Length (km)
Implementation

No Agency

42 Agra - Aligarh 76 NHAI
43 Ambala - Kaithal 76 NHAI
44 Ludhiana - Barnala 72 NHAI
45 Bongaigaon-Dhubri 71 NHIDCL

46 Sriganganagar ~ Hanumangarh 71 NHAI
47 Dimow Chairali-Sengajan 69 NHIDCL
48 Hatsinghimari-Dhubri 66 NHIDCL
49 Nagaur - Mandi Dabawli - Branch 3 65 NHAI
50 Patna - Sahebganj 65 NHAI
51 Bilaspur - New Delhi: Branch to Rishikesh and Dehradun 60 NHAI
52 Patran - Kaithal + Branch 1 60 NHAI
53 Panchkula - Shazadpur - Saha 59 NHAI
54 Gandhidham - Mundra 59 NHAI
55 Dharwad - Londa 58 NHAI
56 Rohtak - Jind 58 NHAI
57 Suryapet - Khammam 56 NHAI
58 Varanasi - Roberstganj 55 NHAI
59 Chapra - Patna 55 NHAI
60 Gurgaon - Pataudi - Rewari 55 NHAI
61 Firozepur - Malout - Branch 2 54 NHAI
62 Amreli - Vadodra - Branch 5 50 NHAI
63 Kolaghat - Haldia 49 NHAI
64 Ambala - Jagadhri 49 NHAI
65 Dibrugarh Ghat-Sengajan 48 NHIDCL
66 Vishakapatnam link road 47 NHAI
67 Raipura - Kalwari - Branch 4 45 NHAI
68 Jambusar - Bharuch 45 NHAI
69 Tumkur - Kunnigal 45 NHAI
70 Patran - Kaithal + Branch 2 42 NHAI
71 Karnal - Meerut: Branch to Muzzafarnagar 40 NHAI
72 Nagaur - Mandi Dabawli - Branch 4 40 NHAI
73 Ambala - Chandigarh 40 NHAI
74 Bhatinda - Mandi Dabwali 40 NHAI
75 Purilia - Chas (Bokoro) 39 NHAI
76 Bilaspur - New Delhi - Branch 3 39 NHAI
77 Firozepur - Malout - Branch 4 39 NHAI
78 Tharad-Phalodi 38 NHAI
79 Madurai - Natham 38 NHAI
80 Patran - Kaithal + Branch 3 38 NHAI
81 Nagaur - Mandi Dabawli - Branch 1 38 NHAI
82 Delhi - Sirsa (Branch to Bhiwani) 38 NHAI
83 Firozepur - Malout - Branch 3 38 NHAI
84 Gurgaon - Jhajjar 38 NHAI
85 Bareily - Philibit 35 NHAI
86 Nagaur - Mandi Dabawli - Branch 2 31 NHAI
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Sr.
I Implementation INo Feeder Route Length {km}

Agency87 Hoshiarpur - Pagwara 30 NHAI88 Fulbari - Khoribari 30 NHAI89 Dharuhera - Sohna 28 NHAI
~90 Bilaspur - New Delhi - Branch 1 26 NHAI91 Surur - Panchgani 26 NHAI92 Muzzafarpur -Sahebganj 25 NHAI93 Jetpur - Junagadh 25 NHAI94 Bhajanpur - Araira (on NH 27)- Branch to Kishanganj 24 NHAI95 Raipura - Kalwari - Branch 2 24 NHAI96 Delhi - Sirsa (Branch to Jhajjar) 23 NHAI I97 Vadkal {on NH 66} - Alibag 22 NHAI98 Barapada - Padeghar (JNPT) 20 NHAI99 Amreli - Vadodra - Branch 1 19 I

NHAI I

I100 Biswanath Chairali-Biswanath Ghat 19 NH!DCL I

I101 Raipura - Kalwari - Branch 3 18 NHAI I102 Kamargaon-Dibrugarh Ghat 15 NHIDCL I103 Bilaspur - New Delhi - Branch 4 15 NHAI I104 Amreli - Vadodra - Branch 4 14 NHAI ---I105 Batera - Pathariya 13 NHAI --I i106 Angul- Kurda - Branch
I 13 i _NH!_.I---J---107 Amreli - Vadodra - Branch 2 + 11 ~ ~~:+--~108 Amreli - Vadodra - Branch 3 11

109 Jorhat-Neamati
~-

10 I NHIDCL ---1
- j110 Amreli - Vadodra - Branch 6 10 NHAI111 Bilaspur ~New Delhi - Branch 2 10 NHAI !115 Naltoli-Silghat 4 NHIDCL

TOTAL 7,439 _j
Note: 6,000 km of Inter Corridor and Feeder Routes will be implemented in Phase I of Bharatmala

Pariyojana.
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Annexure II (d)

List of National Corridors

Sr. National Alignment Length Implementation
No. Corridor (km) Agency

1 Delhi-Mumbai Delhi - Gurgaon - Jaipur - Udaipur- 1,421 NHAI
Ahmedabad - Vadodara - Surat - Mumbai

Delhi - Agra - Kanpur - Allahabad - Varanasi
2 Delhi-Kolkata - Aurangabad (Bihar) - Raniganj - Dhankuni - 1,453 NHAI

Kolkata

3 Mumbai- Mumbai - Pune - Belgaum - Hubli Dharwad - 1,290 NHAI
Chennai Tumkur - Bangalore - Chennai

Chennai- Chennai - Nellore - Guntur - Vijayawada -
4

Kolkata Vishakhapatnam - Bhubaneshwar - Cuttack - 1,684 NHAI
Kharagpur - Kolkata
Srinagar - Jalandhar - Ludhiana - Ambala -
Delhi - Gwalior - Jhansi - Nagpur -

5 Srinagar- Hyderabad - Bangalore - Salem - Namakkal - 3,810 NHAI
Kanyakumari Madurai - Kankyakumari;

Salem - Coimbatore - Trishur - Angamali -
Kochi
Porbandar - Rajkot - Samkhiali - Udaipur -

6 Porbandar- Chittorgarh - Kota - Jhansi - Kanpur- 3,391 NHAISilchar Lucknow - Gorakhpur - Purnea - Dalkola -
Siliguri - Silchar
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Annexure" (e)

List of Ring Roads, Choke Points and Congestion Points where interventions are
required (ring roads, bypasses, etc.]

A) List of Ring Roads

Sr. No. Corridor
1 Pune
2 Bangalore
3 Sambalpur
4 Madurai
5 Indore
6 Dhule
7 Raipur
8 Shivpuri
9 Delhi
10 Bhubaneshwarr-f1 Gurugram I- 'II 12 Surat

~13 Patna
14 Lucknow j
15 Varanasi
16 Vijayawada
17 Chitradurga
18 Amravati (AP)
19 Sagar
20 Solapur
21 Jaipur
22 Belgaum
23 Nagpur -24 Agra
25 Kota
26 Dhanbad
27 Udaipur
28 Ranchi

B) List of choke points and Interventions planned:

Sr.
Corridor Town InterventionNo.

1 N-S ludhisna Bypass
2 Kolkata - DelHi Agra Bypass
3 Kolkata - Delhi Varanasi Bypass
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Sr. Corridor Town Intervention
No.
4 Mumbai-Kolkata Aurangabad Bypass
5 Amritsar-Jamnagar Amritsar Bypass
6 Agra-Mumbai Gwalior Bypass
7 Pune-Vijayawada Solapur Bypass
8 Solapur - Nagpur Solapur Bypass
9 Solapur - Bellary Solapur Bypass
10 Solapur - Mahabubnagar Solapur Bypass
11 Solapur - Nagpur Nanded Bypass
12 Hyderabad - Aurangabad Nanded Bypass
13 N-S Jalandhar Bypass
14 Kolkata - Delhi Firozabad Bypass
15 E-W Siliguri Bypass
16 Surat-Nagpur Jalgaon Bypass
17 Mumbai-Cochin Kozhikode Bypass
18 Chennai - Kurnool Kurnool Bypass
19 Raipur-Dhanbad Bokaro Bypass
20 Solapur - Bellary Bellary Bypass
21 Surat-Nagpur Dhule Bypass
22 Raipur-Dhanbad Bilaspur Bypass
23 Kandla-Sagar Dewas Bypass
24 Agra-Mumbai Dewas Bypass
25 Mumbai-Kolkata Jalna Bypass
26 Kandla-Sagar Sagar Bypass
27 Sagar-Varanasi Mirzapur Bypass
28 Mangalore-Raichur Raichur Bypass
29 Amritsar-Jamnagar Ganganagar Bypass
30 Mangalore-Raichur Hospet Bypass
31 Chennai - Kolkata Ongole Bypass
32 E-W Morvi Bypass
33 Kolkata-Siliguri Raiganj Bypass
34 Mumbai - Chennai Panvel Bypass
35 Kandla-Sagar Vidisha Bypass
36 Kolkata - Delhi Sasaram Bypass
37 Sagar-Lucknow Chhatarpur Bypass
38 Hyderabad-Panaji Bagalkot Bypass
39 Kandla-Sagar Sehore Bypass
40 Aurangabad-Darbhanga Jahanabad Bypass
41 Amritsar-Jamnagar Nagaur Bypass
42 Chennai - Kolkata Chilakaluripet Bypass
43 Bangalore - Nellore Renigunta Bypass
44 Hyderabad - Aurangabad Sangareddy Bypass
45 NER Imphal Bypass
46 NER Silchar Bypass
47 NER Shillong Bypass
48 NER Dibrugarh Bypass
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Sr.
Corridor INo. Town Intervention

49 NER Dimapur Bypass
50 Delhi - Mumbai Udaipur Bypass / Ring Road
51 N-S Hinganghat Bypass + ROB
52 Mumbai - Chennai

I Chitradurga Bypass/ Ring Road
53 E-W Guwahati Flyover
54 N-S Morena Flyover
55 Mumbai - Chennai Kancheepuram Flyover
56 Kolkata - Delhi Mughalsarai Flyover + VUP
57 Mumbai - Chennai Ambur Flyover + VUP + PUP
58 Mumbai - Chennai Pune Flyovers
59 E-W Porbandar Flyovers
60 Kandla-Sagar Bhopal Lane Expansion
61 Nashik-Pune Nasik Lane Expansion
62 Jaipur-Indore Ujjain Lane Expansion

~63 N-S Thrissur Lane Expansion J64 Aurangabad-Darbhanga Hazipur Lane Expansion I65 Sagar-Varanasi Damoh Lane Expansion I66 Chennai - Kolkata Visakhapatnam Lane Expansion + Flyover
~67 Mumbai-Cochin Kochi Lane Expansion + Flyover I--68 Tuticorin - Kochi Kochi ~ Lane Expansion + Flyover i

I~.-. 1----------.. .! 69 Kolkata - Delhi Fatehpur I Lane Expansion + Flyover
--~70 Kolkata - Delhi I Shikohabad -----L Lane Expansion + Flyover

71 Delhi - Mumbai --1I Bharuch -----L lane Expansion + Flyover I
i72 Kolkata - Delhi Mathura Lane Expansion + Flyover +VUP --

73 Kolkata - Delhi Kulti Lane Expansion + Flyover + VUP
74 Kolkata - Delhi Raniganj Lane Expansion + Flyover + VUP
75 Delhi - Mumbai Mumbai Lane Expansion + Flyovers
76 Mumbai-Kolkata Mumbai Lane Expansion + Flyovers I
77 Mumbai-Cochin Mumbai Lane Expansion + Flyovers
78 Agra-MLImbai Mlimbai Lane Expansion + Flyovers
79 Agra-Mumbai Thane Lane Expansion + flyovers

---80 Mumbai-Kolkata Thane Lane Expansion + ftyovers
~

"81 Agra-Mumbai Bhiwandi Lane Expansion + flyovers
82 Mumbai-Kolkata Bhiwandi Lane Expansion + fiyovers I83 Sambalpur-Paradeep Cuttack Lane Expansion + flyovers !84 Sambalpur-Ranchi Rourkela Lane Expansion + flyovers

-~85 Sambalpur-Paradeep Sambalpur Lane Expansion + flyovers I

--~86 Mumbai-Kolkata Sambalpur Lane Expansion + flyovers I
_J87 Sambalpur-Ranchi Sambalpur Lane Expansion + ftyovers I

=188 Delhi - Mumbai Mira Bhayander Lane Expansion + Trumpet
89 Kolkata - Delhi Durgapur Lane Expansion + VUP I90 Kolkata - Delhi Asansol Lane Expansion + VUP I91 Mumbai - Chennai Tumkur Lane Expansion + VUP i92 Chennai - Kolkata Kharagpur Lane Expansion + VUP + ROB I93 Ranchi-Kharag pur Jamshedpur Lane Expanstion I
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Sr. Corridor Town Intervention
No.
94 N-S Delhi Ring Road
95 Delhi - Mumbai Delhi Ring Road
96 Delhi - Mumbai Surat Ring Road
97 Sagar-Lucknow Lucknow Ring Road
98 N-S Nagpur Ring Road
99 Indore-Nagpur Nagpur Ring Road
100 Surat-Nagpur Nagpur Ring Road
101 Kandla-Sagar Indore Ring Road
102 Aurangabad-Darbhanga Patna Ring Road
103 N-S Agra Ring Road
104 N-S Srinagar Ring Road
105 Raipur-Dhanbad Dhanbad Ring Road
106 Raipur-Dhanbad Ranchi Ring Road
107 Pune-Vijayawada Vijayawada Ring Road
108 N-S Madurai Ring Road
109 Chennai - Madurai Madurai Ring Road
110 Tuticorin - Kochi Madurai Ring Road
111 E- W Kota Ring Road
112 Jaipur-Indore Kota Ring Road
113 Delhi - Mumbai Gurgaon Ring Road
114 Chennai - Kolkata Bhubaneshwar Ring Road
115 N-S Noida Ring Road
116 Chennai - Kolkata Baleshwar ROB
117 E- W Shivpuri Service Road + Access Control

118 Mumbai - Chennai Hosur
Shifting of Inter State Border
Checkpost

119 Nashik-Pune Pimpri-Chinchwad Study being done
120 Mumbai-Kolkata Raipur Study being done
121 Raipur-Dhanbad Raipur Study being done
122 Mumbai-Kolkata Bhilai Study being done
123 Mumbai-Kolkata Durg Study being done
124 Chennai - Kolkata Uluberia Vehicular Under Pass
125 Amritsar-Jamnagar Deesa Vehicular Under Pass

q List of congestion points where interventions are to be planned

Sr. No. Corridor Town
1 N-S Bangalore
2 Mumbai - Chennai Bangalore
3 Bangalore-Mangalore Bangalore
4 Kandla-Sagar Ahmedabad
5 Mumbai - Chennai Chennai
6 Chennai - Madurai Chennai
7 Mumbai-Kolkata Kolkata
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Sr.No. Corridor Town
8 Kolkata-Siliguri Kolkata
9 Pune-Vijayawada Pune
10 Nashik-Pune Pune
11 Delhi- Mumbai Jaipur
12 Jaipur-Indore
13 Sagar-Lucknow

Jaipur
Kanpur

14 Jaipur-Indore Indore
15 Indore-Nagpur Indore
16 Agra-Mumbai Nasik
17 E-W Rajkot
18 N-S Coimbatore
19 Coimbatore-Dindigul Coimbatore
20 Amritsar-Jamnagar Jodhpur i21 Mumbai- Chennai HubliandDharwad
22 Coimbatore- Trichy- Tanjore Tiruchirapalii
23 N- S -----------+-:-S-a~-em-_:___--------I
24 Amritsar-Jamnagar Bikaner
25 Mumbai- Chennai Kolapur
26 Ludhiana- Ajmer I Ajmer I

r-_2_7~~M-a-n~ga-lo-r-e--R-ai-ch_u_r -_-_-_-_-_---_-+I-M-a-~_g~a-I_O-r_e ~

f-I--::-~-=-:_--l-:-~_:_~-:-~-:-~~-~~-:-~M_=c~-i~-g_c:_al-or__e . ·1 ~:~~::~: -~
~_j Hyderabad-Panaji ------I-il-Belgaum .;

31 I Agra-Mumbai I Dhule I
f---~-~------------------ 4------- ~

32 Kolkata- Delhi I Barddhaman
33 Kolkata-Siligun Barddhaman I
34 N- S Panipat
35 NER Aizawl
36 Amritsar-Jamnagar Bhatinda __j

~-3-7-~N--_S ~S:-o-ni~pa~t-----------_j~
38 Delhi- Mumbai 1 Kotputli
39 Kandla-Sagar Gandhidham
40 Coimbatore- Trichy- Tanjore Karur ---,

I---:-:--I----:----___::_-__:_------ __ -t-::-::- ---I-
41 Amritsar-Jamnagar Pali I

~-~-----~--------------------~----------------~---l42 E- W Jorabat
43 Mumbai-Kolkata Kharagpur --I
44 'Coimbatore-Dindigul Dindigul --j-i
45 Kolkata-Siliguri --------+--En-g-lis'-h-B-az-a-r ------- ,
46 Mumbai- Chennai NaviMumbaiPanvelRaigad I
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Sr. No. Corridor Town
54 Amritsar-Jamnagar Abohar
55 Bangalore-Mangalore Hassan
56 N-S Palakkad
57 N-S Khanna
58 N-S Dhaulpur
59 Mumbai-Cochin Udupi
60 Amritsar-Jamnagar Palanpur
61 Mumbai - Chennai Satara
62 Delhi - Mumbai Chittaurgarh
63 Delhi - Mumbai Valsad
64 Chennai - Kolkata Bhadrak
65 Hyderabad-Ongole Miryalaguda
66 N-S Datia

Note: 5000 km of National Corridor Efficency Improvement (Project length) is to be implemented in
Phase I of Bharatmala Pariyojana including 6 laning of national corridors, Congestion removal
through Flyovers, Bypasses, Ringroads and Connectivity to Logistics Parks. NHIDCL shall be
responsible for development / upgradation and maintenance of the projects stated under
S.No. 45, 46, 47, 48, 49 in Part Band S.No 35 in Part C of Annex II (e). All other projects
shall be implemented by NHAI under National Corridor Efficency Improvement.
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Annexure II (f)

List of Border roads and designated Implementation Agency

Sr.
No. State Project Length

(km)
imolementatiOr1l

• I
Agency I

Rajasthan

EAPWing, IJaisalmer - Bhadasor-Ramgarh - Tanot 125 MoRTH1 _/

Kishangarh - Bhutewala - Sarjam Tala - 128 NHAI I
Dadoorewala- Sharewala J

Munnabao - Sundra - Lunar - Dhanna _
Bhuvana - Nawatala- Shahgarh - Asutar _
Ghotan- Tanot

323 EAPWing,
MoRTH1 I

2 Rajasthan

3 Rajasthan

Gagaria - Baonkalam - Serwa - Satta - 190 NHAI_J4 Rajasthan Gandhav
r---::-5-t-=R=-aj:-'as-th:-a-n---t-7'Ja7'is-a:-lm-e-r----,M:-:-y·-a-::"Clij-ar-------t----:g-::-g--t----:-N:Hc--:-:AI- i

RoadsWing~6 Rajasthan Jhaighat - NedaiPhata 49 MaRTH_J
Poogal - Dantor - Jaggasar - Tawarwala _ I
Gokul - Godu - Rajatpura - Charanwaia - 185 I NHAI II

Naukh- Sap j
r-----+------+--Kh-e-m-a·--K-ara--(Indo - Pak Border) - -----!-----------j

Bhikhiwind - Chabal Kalan - Amritsar - I 162 II NHA.I I
Ajnala - Ramdas - Dera Baba Nanak _ I I

t-_---=-_--:-- -t---c-G,-urudaspur _j -__J
9 Punjab Fazilka- Jalalabad- Mamdot·- Firozpur I 85 NHAI

7 Rajasthan

,
8 I Punjab

11 Uttarakhand

10 Uttarakhand Askot - Dharchula - Tawaghat - Sirkha -
Malpa - Garbyang- Upu Lekh Pass
Simli - Narayanbagar - Kulsari Talwari _
Gwaldan - Dangoli- Baijnath - Sageshwar_
Balighat - Kapjot - Sama - Quiti - Birthi - 306 NHIDCL 1

Girgaon - Ratapani - Munsiyari - Darkot _ I
Madkot - Sheraghat- Mawani- Jol/jivi .

80 NHIDCL

"IBhaironghati - Nelang - Naga - Angar -t-~~O NHIDCL iPDA - Medikay I
--+----------j13 Uttarakhand Mana - Mussapani- Gastoli - Rattakana - 63 NHIDCL I

~~~ i
14 Uttarakhand Joshimath- Malari 62 NHIDCL --l

r-1-5~-U-tt-ar-p-ffi-d-e-sh--+-N-an-g~pa-r-a---M-ot-iP-ar-_-s-~-au-li---K-at-a-rn-ig-ha-t~I--'6--8--+-_=-~NHAI_ __J
16 Uttar Pradesh Naugarh- Geinsari- Tulsipur- Jarwa 72 I RoadsWing, i

_ MoRTH I
EAPWing,----]17 Bihar Chakia - Bairgania 50 i MoRTH1 J

12 Uttarakhand

Jangipur - Katiamari- Sagarpara - Jalangi _I I I
Karimpur - Tehata- Krishnanagar - Bagula 275 NHAI I
- Ganrapata - Sangaon - Swarup Nagar -I J'

~_~_~ ~_S_as_h_ir_ha_t . j .

18 West Bengal
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Sr. State Project
Length Implementation

No. (km) Agency

19 West Bengal
Cooch Behar - Dinhata - Getaldah - 40

Roads Wing,
Bangladesh Border MoRTH
Km 82.4 to km 99.5 and km 104.2 to km Roads Wing,

20 West Bengal 106.6 on NH-512 to improve connectivity to 19 MoRTH
Hili (Bangladesh Border)
Km. 574 to Km 582 and Km. 569 to Km 574 Roads Wing,

21 West Bengal of NH-31 to improve connectivity to Nepal 13 MoRTH
and Bhutan Border

22 Sikkim
Mangan - Kodyong - Chungtang - Lachung 90 NHIDCL
- Yumthang - Yume - Samdang - Border

23 Sikkim
Chumtang - Lachen Mbnastry - Log Bridge 75 NHIDCL
- Pashi - Naku - Nakpolatok - Nakula

24
Kochigain - Raimana - Jaiqaon -

Assam Lamkapura - Birpara
123 NHIDCL

25 Meghalaya Baghmara - Rongra - Mahadeo - Ranikor 206 NHIDCL
26 Manipur Sangshak - Nampisha 90 NHIDCL
27 Tripura Teliamar - Amarpur- Sabroom 216 NHIDCL
28 Tripura Khowai - Agartala 55 NHIDCL

TOTAL 3,319

Note: (1) Border Roads No.1, 2 and 17 shall be implemented under NHIIP (EAP Cell), but DPR is 'being
prepared by NHAI.
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Annexure" (g)

List of International Connectivity roads and designated Implementation Agency

Sr.
State Project Length (km) ImplementationNo.

Agency1 Bihar Raxaul-Mehsi 65 NHAI2 Bihar Jogbani - Forbesganj 15 NHAI3 Uttar Pradesh Rupaidiha-Lucknow 145 NHAI4 Uttar Pradesh Sonauli-Gorakhpur 94 NHAI5 West Bengal Petrapole - Kolkata 81 NHAI6 West Bengal Mahadipur-Susthani More 13 NHAI7 West Bengal Hili-Gazole 98 NHAI8 West Bengal Changrabandha - Siliguri 78 NHAI9 West Bengal Jaigaon - Dhupguri 60 NHAI10 West Bengal Panitanki - Siliguri 17 NHAI11 West Bengal Hili-Purnea 135 NHAI12 Nagaland Avakhung-Jessami 149 NHIDCL
13 Assam Darranga-Guwahati

I
49 Roads Wing,

!

I
MoRTH I14 Meghalaya Dawki-Shillong 95 NHiDCL I...--'.-.,,--

1
~

15 Manipur Imphal-Moreh 106 NHIDCL
16 Mizoram Zorinpui-Lunglei 172

~
NHIDCL

17 Mizoram Kawarpuchiah-Seling 294 NHIDCL I
I18 Tripura Sabroom-Agartala 133 NHIDCL I
I19 Assam Sutarkandi-Karimganj 14 NHIDCL

20 Mizoram Zowkhathar-Kawlkulh 92 NHIDCL IjTOTAL 1,911 J
Note: 2000km of Border and International Connectivity will be implemented in Phase I of Bharatmala

Pariyojana
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Annexure II (h)

List of Coastal roads and designated Implementation Agency

Sr. State Project Length Implementation
No. (km) Agency
1 Gujarat Somnath - Dwarka 237 NHAI
2 Gujarat Dwarka - Jamnagar 132 NHAI

Dighi port - Dabhol ~Guhaghar - Jaigad
3 Maharashtra port - Deogad - Malwan -Vengurla and 445 NHAI

Arunda
Karungulam - Tiruchendur-

4 Tamil Nadu
Kayalpatlinam - Tuticorin - Tondi - 427 NHAI
Mimisal- Manalmelkudi - Tagattur-
Vedaranniyam - Nagappatinam

5 Andhra Pradesh Digamarru to Ongole 270 ·NHAI
6 Orissa Chhatarpur - Satapada 70 NHAI

Konark - Astarand - Naugong -
7 Orissa Paradeep Port - Ratanpur - Dharma - 430 NHAI

8asudevpur - Chandaneshwar - Digha
TOTAL 2,011
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Annexure" (i)

List of Port Connectivity roads and designated Implementation Agency

Sr.
Length I Implementation INo. State Project
(km) Agency

1 Gujarat Providing alternative Road from Bhavnagar to
35 NHAI ISosiya - Alang Ship Recycling Yard I2 Gujarat RoB on Kandla-Kutch Road 5 NHAI

Karad-Chiplun-Jaigad port road enhancement
3 Maharashtra SH-78: Karad- Chipun, SH-78:Chiplun-Modka 150: NHAIAgar, SH - 4 Modka Agar to Jaigad Port

I

Connectivity to NH - 17 - Upgrading of SH 92, I
I

4 Maharashtra 96,97 to connect NH17 to North and South 96 NHAI I
Ibanks of Dighi Port
JJNPT - 6 to 8 laning of NH-4B, SH-54 and I5 Maharashtra 44 NHAI iAmra Marg I

I

6 Maharashtra Up gradation of SH 164 (Nivli to Jaigad) to _~~ NHAI i
connect Jaigad Port to NH 17 at Nivali 'I

------f-~-------- ___JI 7 Maharashtra Sonurli (on NH 66) - Redi Port. i 2~ _____ NHA_~__ __j
Connectivity of Wadhavan to r~H8 through I r - I8 Maharashtra I Tarapur-Boisar or Chinchani-Vangaon or I 25 NHAI ~
Dahanu (25 krn) i I !

-

I
--~---------19 Maharashtra Linking of NH-4 & NH-8 by-passing Mumbra 20 NHAI I

10 Maharashtra 6 laning for NH-4 from Kalamvoli to Mumbra 20 I NHAI I
I11 Maharashtra Expansion of NH 4 from Chinchwad to JNPT 10 NHAi I
I

Evacuation road for proposed standalone I12 Maharashtra Container Terminal (330m extension to DPW 5 NHAI I
Iterminal) at JNPT I
I
-iFlyover for GTI Entry/Exit Over the Rail Tracks I13 Maharashtra 5 NHAI Iat JNPT
I

Flyover at Y Junction for Decongestion of

I
I i14 Maharashtra 2 NHAI ITraffic Flow at JNPT

~15 Goa Road circulation plan for ease of movement of I
3 NHAIbreak bulk cargo at Mormugao I--L-_ .,16 Karnataka ~H-2:Haveri- Yekambi(54km),SH-69:Yekambi_t-135 ~HAI II KumtaiBelekere __ I

J17 Kerala A~hik~al Port - Proposed NH - Bypass and. . 13 NHAI IWidening of 2 km.
_j

18 Kerala Widening of road connecting from Kollam port
3 ~mAI !to NH ,

I i--r-----

I19 Kerala Development of river side port road to
2 NHAIBeypore port

j
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Sr. State Project Length Implementation
No. (km) Agency

Four lane road from Northern gate of port to
20 Tamil Nadu Thachur, outer ring corridor - 6 laning with 30 NHAI

service roads

21 Tamil Nadu Connectivity to Katupalli through Ponnani 20 NHAI

22 Tamil Nadu Development of Coastal road to the East of 10 NHAIcontainer Terminal II at Chennai Port

23 Tamil Nadu Development of roads connectivity to 10 NHAI
Cuddalore Port

24 Tamil Nadu Connectivity to Enayam through Nagarcoil 10 NHAI

25 Tamil Nadu Development of Container Corridor through 8 NHAIHighway for quick evacuation in Chennai

26 Tamil Nadu Southern port Access road for connectivity to 7 NHAIEnnore port

27 Tamil Nadu Road Connectivity to Hare island (Tuticorin 5 NHAIPort)

28 Andhra Pradesh Upgrading of NH 65 from Vijayawada to the 65 NHAIMachilipatnam Port

Four lane road connectivity from the existing
29 Andhra Pradesh two lane road from Kakinada port to NH 16 at 55 NHAI

Rajanagaram in Godavri District in AP

Four laning of Kakinada Anchorage Port

30 Andhra Pradesh Uppada beach road connection upto NH-16 in 43 NHAIEast Godavari District of Andhra Pradesh
state
Four Lane green field road to Krishnapatnam

31 Andhra Pradesh Port from Naidupeta in the State of Andhra 37 NHAI
Pradesh

Four lane road connectivity from the existing

32 Andhra Pradesh two lane road from Achampeta Junction to 30 NHAIjoining NH 16 at Kathipudi in East Godavri
District in AP

Four lane Beach Road of 30.00 Km

33 Andhra Pradesh connecting Gangavaram Port to the SEZ 30 NHAIproposed at Atchuthapuram in Visakhapatnam
District in the State of Andhra Pradesh

34 Andhra Pradesh Up grading of existing R&B road from 26 NHAIChilakaru cross (NH-16) to Power Plants

Upgrading of existing dedicated port

35 Andhra Pradesh connectivity from Krishnapatnam Port to NH 5 24 NHAIin SPSR Nellore District of Andhra Pradesh
State -
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State
Sr.
No. Project Length

(km)
Implementation 1

Agency i

36 Up grading of 24 km road to a 4 lane, that
Andhra Pradesh connects Nellore city to the Krishnapatnam

port to NH 5 in SPSR Nellore District of AP
24 I

I
NHAI

Development of Four lane green field road
37 Andhra Pradesh from Machilipatnam South Port to NH-9 in the

State of Andhra Pradesh
~~--------~---------------------4----~--_______~

Development of adequate road connectivity
from Vizag Port-connectivity from Sheela

38 Andhra Pradesh Nagar junction to Anakapalli-
Sabbavaram/Pendurti - Anandapuram road
i.e. NH-16 (Former NH-5)

20

14

NHAI

NHAI

39 Development of Four Lane green field road
Andhra Pradesh from Machilipatnam North Port to NH-SH-43 in

the State of Andhra Pradesh I
I

I,

I
1,1Development of greenfield bypass road for

better connectivity of Gangavaram port in/ ' 8 I NHAI !
Visakhapatnam District (Lanes to be specified) I

1--' ---+------1-- -+ -+ :
Development of 7.2Km green field road I I I
connecting NH 65 to Machilipatnam Port in the 7 NHAI I
State of Andhra Pradesh.

10

40

NH,LI,I

Upgrading of Manginapudi Beach Road to a 4
Andhra Pradesh lane road to connect to cater to Machilipatnam

41 Andhra Pradesh

42 Andhra Pradesh

10 NHAI

43
Formation of a New by pass parallel road west

Andhra Pradesh of NFCL and CFL in Kakinada Port
(Kakinada), AP

44 Andhra Pradesh

7

i

NHA~

NHAI

Upgrading of the existing four lane road
connecting to NH16 at Gajuwaka to
Gangavaram Port in to six lane road in the
State of Andhra Pradesh

5

45
Development of 5 kmGreenfield road

Andhra Pradesh connecting north and south industrial cluster of
Khandaleru Creek near Krishnapatnam port

46

5 NHAI
I
i
i
I
i

"I,Andhra Pradesh Road Connectivity FromOuter Harbour To
Port Connectivity Junction (B) at Vizag port NHAI5

47 Andhra Pradesh Connectivity of Vizag port to NH-16 (Phase /I) 4 NHAI i

~----I~-------lUpgrading existing B.T Road in to C.C', :L. I
pavement from BurmahShell area to security I'" 3 NHAI I
gate near Sakthi Gas Plant at Kakinada II

Anchorage port, AP ,
~-~------~----------------------~-----~.--------~

48 Andhra Pradesh
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Sr. State Project Length Implementation
No. (km) Agency

Flyover/RoB over ADB road (Kakinada Deep
water port from Kumbhabhishek Temple to

49 Andhra Pradesh fishing Harbour) at Kakinada to avoid 6-7 level 3 NHAI
crossing in a span on 1 km which causes huge
congestion
Formation of new road from L-Arm road
Junction to Dummulapeta Beach Road at NCS

50 Andhra Pradesh storage system including construction of 3 NHAI
bridge on Dummulapeta Creek at Kakinada
Anchorage Port
Development of Fly over bridge from Sea-

51 Andhra Pradesh horses junction area to dock area at Vizag 3 NHAI'
Port

52 Andhra Pradesh RoB at Dummalapeta and Old Port Area 2 NHAI(Kakinada)
Construction of grade separator from H-7 area

53 Andhra Pradesh to Port connectivity Road by passing Convent 1 NHAI
Junction - Vizag Port

54 Odisha Road Connectivity to Dhamra Port (Four 58 NHAI
i laning of Jamujhadi-Dhamra road)

55 Odisha Road Connectivity from Gopalpur Port to NH-5 6 NHAIfrom Chhatrapur
Road connectivity between proposed Port at

56 West Bengal Sagar Island and Muriganga bridge &between 24 NHAIMuriganga bridge and proposed Rail yard at
Kashinagar.

Improvement of existing road connecting
57 West Bengal Kolkata Port Trust to NH6 and Kolkata Port 6 NHAI

Trust to nearby Industrial Clusters

58 West Bengal Construction of RoB cum Flyover at Ranichak 5 NHAIlevel crossing at Kolkata Port

59 West Bengal Kona elevated Expressway from 0.557 km to 7 NHAI7.163kmofNH-117

TOTAL 1,294

Note: 2000 km of Coastal and Port Connectivity roads will be implemented in Phase I of Bharatmala
Pariyojana
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Annexure II (j)

List of Expressways and designated Implementation Agency

Sr.
Project Len th (km)T ImplementationNo. g ) Agency1 Ahmedabad -Dholera 110 NHAI2 Vadodara - Mumbai 420 NHAI

3 Delhi-Meerut Expressway
96 NHAI(to be executed as part of NHDP-VI)

4 Kanpur - Lucknow 75 NHAI5 Chennai - Bangalore 262 NHAI6 Delhi - Amritsar - Katra 600 NHAI7 Delhi - Jaipur 274 NHAI
TOTAL 1,837

_j

Note: 800 Km of Expressways will be implemented in Phase I of Bharatmala Pariyojana
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Annexure II (k)

List of Logistics Parks

Sr. No. Location
1 Delhi - NCR (Delhi, Gurgaon, Ghaziabad, Faridabad, Noida)
2 Mumbai (Mumbai, Mumbai Suburbs, JNPT, Mumbai Port, Raigad District)
3 North Gujarat (Ahmedabad and Vadodara)
4 Hyderabad
5 South Gujarat (Surat and Bharuch)
6 South Punjab (Ludhiana, Sangrur, Patiala)
7 North Punjab (Amritsar, Jalandhar, Gurudaspur)
8 Jaipur
9 Bangalore
10 Pune
11 Vijayawada
12 Chennai
13 Nagpur
14 Indore
15 Patna
16 Kolkata
17 Ambala
18 Valsad
19 Coimbatore
20 Jagatsinghpur
21 Nasik
22 Guwahati
23 Kota
24 Panaji
25 Hisar
26 Visakhapatnam
27 Bhopal
28 Sundargarh
29 Bhatinda
30 Solan
31 Rajkot
32 Raipur
33 Jammu
34 Kandla
35 Cochin
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List of residual works to be implemented under NHDP

Annexure III (a)

21

Gwalior-Jhansi

State NHDP
Phase

Implementation
Agency

Sr.
No Project

Madhya Pradesh/
Uttar Pradesh

2 Assam/ WB Border - Bjjni Assam
NHDP-I NHAI

3 Brahmaputra River Bridge Assam
NHDP-II NHAI

4 Sonapur - J~road
5 Dharamtul to Raha
6 Jagiroad - Dharamtul
7 MaiboQ9_-LumdiQ9_
8 Maibong-Nrimbanglo

11
12
13

SonClpur- Guwahati

Assam
Assam
Assam
Assam
Assam
Assam
Assam
Assam
Assam
Bihar

NHDP-II
NHDP-II
NHDP-II
NHDP-II
NHDP-II NHAI
NHDP-II NHAI__j
NHDP-II NHA! I

NHDP-II NHAI

NHAI
NHAI
NHAI
NHAI

NHDP-II NHAI _J
NHDP-II NHAI I
NHDP-Il ~HAI _j

i I I. I IAyodhya stretch near Gandhak bridge--+- Bihar ~--.b!~_gP-I~ __ NH£:L __ I
i Jammu and iii

Chenani-Nashr_i ~-_ KasQI£1~. ~-.1'JHDP4--.--- NHAI _.~
I Jammu and I i I

Jammu - Udhampur I Kashmir : NHDP-II i NHAI J~-~---~~-----~

~_ Nalbari - Bijni
10 NrimbarlQlo-JatiQ9_a

Udali-Manderdisa
UP Border/Bathanakuti- Go_paJg_anl_

14
Balance work of Muzaffarpur-

15

16

17 Quazigund - Banihal
Jammu and
Kashmir

Jammu and
Nashri - Ramban I Kashmir NHD?-Il

18 Ramban - Banihal

Jammu and I
Kashmir NHDP-II

Jammu and
Kashmir

Jammu and
Kashmir

NHDP-II

NHDP-II

NHDP-II

NHAI
I

NHAI -l
NHAI _j

NHAI I
I

19 Srinagar - Banihal section

20 Udharl}Qur - Chenani

22 Vadakkanch~ - Thrissur Kerala NHDP-II NHAi
NHAI

23 Lakhnadon-Seoni MadlJ.yaPradesh NHDP-II NHAI
24 HiQ9_hal}9_hatROB Maharashtra ~_H_D_P-_II-j- __ NH_A__I ~
25 Kelapur- Pimpalkhatti I Maharashtra NHDP-II NHAI---i
26 MPI MHBorder- N'!BPur Maharashtra NHDP-II NHAI I
27 N~gpur - Kamptee Maharashtra NHDP-II NHAI I

28 Wadner- Devdhari Maharashtra NHDP-II NHAI
r--2_9--r_Jo_ra_..;b...:...at--,--B_a--,-r~.L..a~n_i-'---.--- __ -+__...:..:.Mc:.=..e_g>Llh=a=laL.::y(a:......._-+-....:.N~HDP-1i

30 Bidhipur - Dhilwan Punjab NHDP-II
NHAI
NHAI

r-3_1-+--:-C_..;hm_..;bc:...:a:;,..:1B::...:.rcc"'iQg>L:_'e=-=o:...:.:n-':-K'-o:..t=a-=~.LL::.a=ss:.......___ +----.B9jasthan NHDP-II
Chengapalli - Tamilnadu / Kerala
border32

Tamii Nadu NHDP-II

NHAI

1
I

I
I

33 Ghosl}Q_ukur- Salsalabari West BeQgal i NHDP-II
NHAl
NHAI
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Sr. Project State NHDP Implementation
No Phase Agency
34 Islampur Bypass West Benqal NHDP-II NHAI
35 Kadapa - Kurnool Andhra Pradesh NHDP-III NHAI
36 Vijayawada - Machilipatnam Andhra Pradesh NHDP-III NHAI
37 Aunta - Simaria Bihar NHDP-III NHAI
38 Bakhtiyarpur - Mokama Bihar NHDP-III NHAI
39 Bhojpur-Buxar Bihar NHDP-III NHAI
40 Chhapra-Gopalganj Bihar NHDP-III NHAI
41 Chhapra-Hajipur Bihar NHDP-III NHAI
42 Forbesqani-Joobanl Bihar NHDP-III NHAI
43 Hajipur-Muzaffarpur Bihar NHDP-III NHAI
44 Khagaria-Purnea Bihar NHDP-III NHAI
45 Koilwar-Bhojpur Bihar NHDP-1I1 NHAI
46 Mokama-Munger Bihar NHDP-1I1 NHAI
47 Muzaffarpur-Sonbarsa Bihar NHDP-III NHAI
48 Narenpur - Purnea Bihar NHDP-III NHAI
49 Patna-Bakhtiyarpur Bihar NHDP-III NHAI
50 Patna-Gaya-Dobhi Bihar NHDP-III NHAI
51 Patna-Koilwar Bihar NHDP-1I1 NHAI
52 Piprakothi-Raxaul Bihar NHDP-III NHAI
53 Simaria - Khagaria Bihar NHDP-1I1 NHAI
54 Ahmedabad- Godhra Gujarat NHDP-III NHAI
55 Gandhidham (Kandla) - Mundra Guiarat NHDP-1I1 NHAI

GujaratiMaharashtra Border - Surat-
56 Hazira Port Gujarat NHDP-III NHAI
57 Ambala - Kaithal Haryana NHDP-1I1 NHAI
58 Yamunanagar - Panchkula Harvana NHDP-III NHAI
59 Kiratpur-Ner Chowk Section Himachal Pradesh NHDP-1I1 NHAI
60 Parwanoo Solan Himachal Pradesh NHDP-1I1 NHAI
61 Shimla Bypass Himachal Pradesh NHDP-III NHAI
62 Solan - Kaithlighat Himachal Pradesh NHDP-1I1 NHAI
63 Barhi-Hazaribag Jharkhand NHDP-1I1 NHAI
64 Mahulia-Baharaqora Jharkhand NHDP-III NHAI
65 Baharagora-jHIWB Border Jharkhand NHDP-III NHAI
66 Ranchi-Mahulia Jharkhand NHDP-1I1 NHAI
67 Hospet-Chitradurga Karnataka NHDP-1I1 NHAI

Kundapur - Surathkal - Mangalore to
68 Kerala Border Section Karnataka NHDP-1I1 NHAI
69 Belgaum-Khanapur - KN/Goa Border Karnataka NHDP-III NHAI
70 Kazhakuttom - Mukkola Junction Kerala NHDP-1I1 NHAI
71 Mukkola - Kerala/Tamiinadu Border Kerala NHDP-1I1 NHAI
72 Bhopal - Sanchi Madhya Pradesh NHDP-III NHAI
73 Churhat bypass Madhya Pradesh NHDP-1I1 NHAI
74 Hiran River - Sindoor River Madhya Pradesh NHDP-III NHAI
75 indore - MP/Guj. Border Madhya Pradesh NHDP-III NHAI
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Tamil Nadu NHDP-III I NHAI
Tamil Nadu NHDP-III N-,H-A-I---'1

92 Tindivanam - Krishnagiri Tamil Nadu NHDP-III I NHAI i
:=9=3::T=ir=~=a=th=i--_C-=-:h-e.:_-n_n-,a_-i_:_'---~_~_~_-_-_--t---T-a-rr-lil-N-ad-U---+-! NHDP-~_--_~lli~! -~~-l
H4 _Jrichy._-_K__ar__ai_ku_d_i----------.J Tamil Nadu ~NHQE--llL-+__ NH.~_I J

95 I Tnchy - Karur -+__]_?mil Na{~ __I!-~HDP-II!--~-_Nii6!_--~
96 Villukkuri - Kanyakumari Tamil Nadu I NHDP-III I Nl-iAI !

Sr.
ProjectNo

76 Jhansi-Khaj_uraho
77 Bareli - Goharganj
78 Sindoor River - Bareli

Solapur-Maharashtra I Karnataka
79 Border
80 Panvel- Indapur
81 Jowai-Ratacherra
82 Bhubaneshwar-Puri
83 Paniloili-Rimuli
84 Rimoli - Ro~ - Raj_amunda
85 Talcha - Duburi - Chandikhal
86 Puri bypass
87 Ludhiana - Talwandi
88 Deoli - Kota
89 Dindjg_ul- Theni - Kumuli

Madurai - Paramakudi & Paramakudi
90 - Ramanath~uram
91 N~~attinam - ThalJlavur

State

Madl}ya Pradesh
Madhya Pradesh
Madhya Pradesh

Maharashtra
Maharashtra
M~hal~a
Orissa
Orissa
Orissa
Orissa
Orissa
PulJlab

Rajasthan
Tamil Nadu

NHDP ImplementatlQnl
Phase Agency

NHDP-Ill NHAI
NHDP-III MoRTH
NHDP-III MoRTH

NHDP-Ill NHAI
NHDP-III NHAI
NHDP-III NHAI
NHDP-Ill NHAI
NHDP-III NHAI
NHDP-III NHAI
NHDP-III NHAI
NHDP-Ill NHAI --
NHDP-III NHAI--,
NHDP-lil NHAI i
NHDP-1I1 NHAI

i--'--- -+--------------1Kerala I Tamil Nadu border- . I97 Villukkuri Tamil Nadu NHDP-1I1 I NHAI J
98 Ka~~a~al~am-Mettupalayam Tamil Nadu NHDP-1I1 NHAI_j99 BareillY:Sit'!2_ur Uttar Pradesh NHDP-III NHAI ]100 Moradabad - Bareilly_ Uttar Pradesh NHDP-1I1 NHAI

~Uttar Pradeshl J101 MuzaffarnC!9_ar-Haridwar Uttarakhand NHDP-III NHAI102 Haridwar-Dehradun Uttarakhand NHDP-III NHAI I
I103 Ram2.ur-Rudr~ur UUarakhand NHDP-III NHAI i104 Rudr~ur-Katl}_g_odam Uttarakhand NHDP-III NHAI105 Berham_2_ore- Farakka West Berm_al NHDP-1I1 NHAI106 Chichira-Khara_gpur West Bengal NHDP-1I1

NHA~107 Farakka - Ral9_alJl i West Berm_al NHDP-1I1 NHAI108 Krishnan~ar-BahararlJQur West Bell9al NHDP-III NHAI '109 Barasat-Krishna_gar West Be~al I NHDP-III NHAI :110 Nalagampalli - AP/Karnataka Border Andhra Pradesh NHDP-IV I NHAI ~111 Atmakur - Nellore Andhra Pradesh NHDP-IV MoRTH112 Dhindi - Dl9_amaru Andhra Pradesh '1NHDP-IV MoRTH j113 E~url!_Q_alem - Ongole Andhra Pradesh NHDP-IV
MO~114 Gurc&an'!2_alli- Polekeru Andhra Pradesh NHDP-IV MaRTH115 Karnatakal AP Border - Gooly Andhra Pradesh I NHDP-IV t~RTIi__-i116 Kath_iQudi- Kakinada ~ass Andhra Pradesh I NHDP-IV MoRTH ' ~
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Sr. Project State NHDP Implementation
No Phase Agency
117 Losari - Machavaram Andhra Pradesh NHDP-IV MoRTH
118 Macchilipatnam - Avanigadda Andhra Pradesh NHDP-IV MoRTH
119 Nagarjunasagar Dam - Davulapally Andhra Pradesh NHDP-IV MoRTH
120 Pasarlapudi - Dindi Andhra Pradesh NHDP-IV MoRTH
121 Repalie - Eepurupalem Andhra Pradesh NHDP-IV MoRTH
122 Timmapuram - Granapalli Andhra Pradesh NHDP-IV MoRTH
123 Dornala T junction - Penchalakona Andhra Pradesh NHDP-IV MoRTH
124 Devalapalle Reserve Forest Andhra Pradesh NHDP-IV MoRTH
125 Biharsharif-Barbigha-Mokama Bihar NHDP-IV NHAI
126 Chhapra-Rewaghat-Muzaffarpur Bihar NHDP-IV NHAI

Maheshkhunt- Saharsa- Purnea
127 (remaining packages) Bihar NHDP-IV NHAI
128 Majhauli - Charout Bihar NHDP-IV NHAI
129 Singhara-Binjabahal Bihar NHDP-IV NHAI
130 Dhamtari - Kanker Chhattisgarh NHDP-IV MoRTH
131 Kodebod - Dhamtari Chhattisgarh NHDP-IV NHAI
132 Orissa/Chattisgarh Boarder - Aurang Chhattisgarh NHDP-IV NHAI
133 Raipur - Kodebod Chhattisgarh NHDP-IV NHAI
134 Raipur - Simga Chhattisgarh NHDP-IV NHAI
135 Sarqain - Bilaspur Chhattisgarh NHDP-IV NHAI
136 Simga - Sargaon Chhattisgarh NHDP-IV NHAI
137 Ambikapur - Pathalgaon Chhattisgarh NHDP-IV MoRTH
138 Banari - Masaniakala Chhattisgarh NHDP-IV MoRTH
139 Bedma - Dahikonda Chhattisgarh NHDP-IV MoRTH
140 Bedma - Jagdalpur Chhattisgarh NHDP-IV MoRTH
141 Chilpi - Kawardha Chhattisgarh NHDP-IV MoRTH
142 Darrighat - Banari Chhattisgarh NHDP-IV MoRTH
143 Kanker - Bedma Chhattisgarh NHDP-IV MoRTH
144 Katghora - Shivnagar Chhattisgarh NHDP-IV MoRTH
145 Kunkuri - CGI JH Border Chhattisgarh NHDP-IV MoRTH
146 Masaniakala - Rengapalli Chhattisgarh NHDP-IV MoRTH
147 Pathalgaon - Kunkuri Chhattisgarh NHDP-IV MoRTH
148 Raigarh - Saraipalli Chhattisgarh NHDP-IV MoRTH
149 Shivnagar - Ambikapur Chhattisgarh NHDP-IV MoRTH

Bilaspur-Katghora (Bilaspur-
150 Ambikapur) Chhattisgarh NHDP-IV MoRTH

Goal Karnataka Border - Kundapur
151 Section Goa I Karnataka NHDP-IV NHAI
152 Bhavanaqar-Talaja Gujarat NHDP-IV NHAI
153 Gadu-Porbandar Gularat NHDP-IV NHAI
154 Kagvadar - Una Gujarat NHDP-IV NHAI
155 Kodinar - Veraval Gujarat NHDP-IV NHAI
156 Mahuva - Kagavadar Gujarat NHDP-IV NHAI
157 Talaja - Mahuva Gujarat NHDP-IV NHAI
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Sr.
Project State NHDP Implementation

No Phase Agency
158 Una - Kodinar Gujarat NHDP-IV NHAI
159 Hisar - Dabwali Haryana NHDP-IV NHAI
160 Kaithal- Haryana/Rai. Border section Haryana NHDP-IV NHAI
161 Punjab I Haryana Border-Jind Haryana NHDP-IV NHAI
162 Kullu Manali Himachal Pradesh NHDP-IV NHAI
163 NerChowk- Pandoh Himachal Pradesh NHDP-IV NHAI
164 Pandoh Takoli Himachal Pradesh NHDP-IV NHAI
165 Takoli Kullu Himachal Pradesh NHDP-IV NHAI I
166 Barhi - Raj_auli Jharkhand NHDP-IV NHAI
167 Basukinath Jharkhand NHDP-IV NHAI
168 Chas - Raf'rl9_arh Jharkhand NHDP-IV NHAI
169 Ganga Brigge - Sahibganj Jharkhand NHDP-IV NHAI

Kutchery Chowk Ranchi - Piska
170 More- BUuPara Jharkhand NHDP-IV NHAI-_ ..__

Rajganj-Maheshpur-Bhurangia-Chas
171 to West BerlQaI Border Jharkhand NHDP-IV NHAI
172 Addahole to Bantwal Cross Karnataka NHDP-IV NHAI
173 AttC!9ulipura- KAlTN border Karnataka NHDP-IV NHAI
174 Bijapur - Gulbarga - Humnabd Karnataka NHDP-IV NHAI J

I 17~_ t!assan - Maranahally Karnataka NHDP-IV NHAI
~176 Hoskote - Dobbaspet Karnataka NHDP-IV NHA!

Hospet - Bellary- Karnatkal AP ~. -1
J I

177 Border Karnataka NHDP-IV NHAI I
178 Hubli - Hospet I Karnataka NHDP-IV NHAI --l
179 Sannur - Bikarnakatte Karnataka NHDP-IV NHAI
180 ShimQga- Mangalore Karnataka NHDP-IV NHAI

Tamilnadu/Karnataka border-
181 Bengaluru Karnataka NHDP-IV NHAI
182 Tumkur - Shimoga Karnataka NHDP-IV NHAI
183 Chitradurga - Shimoga Karnataka NHDP-IV MoRTH ._-
184 Biaora -Dewas Madhya Pradesh NHDP-IV NHAI
185 Guna - Biaora Madhya Pradesh NHDP-IV NHAI
186 Gwalior-ShiV'Q_uri Madhya Pradesh NHDP-IV NHAI
187 Jabalpur-Lakhnadon Madhya Pradesh NHDP-IV ;q188 Rewa-Katni-Jabalpur Madhya Pradesh NHDP-IV I
189 ShivQuri-Guna Madhya Pradesh NHDP-IV NHAI
190 Barela - Mandla Madhya Pradesh NHDP-IV MoRTH
191 Jabalpur - Barela Madhya Pradesh NHDP-IV MoRTH

I
192 Katni - Umria Madhya Pradesh NHDP-IV MoRTH
193 Madia - ChiQli Madhya Pradesh NHDP-IV MoRTH
194 Shahdol- Anuppur - MPI CG Border Madhya Pradesh NHDP-IV MoRTH I

195 Umaria - Shahdol Madhya Pradesh NHDP-IV MoRTH
Goharganj - bhopal including

196 Obedullaganj bypass Madhya Pradesh NHDP-IV MoRTH
197 Amravati - Chikali Maharashtra NHDP-IV NHAI I
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Sr. Project State NHDP Implementation
No Phase Agency
198 Aurangabad - Yedshi Maharashtra NHDP-IV NHAI
199 Bodhre - Dhule Maharashtra NHDP-IV NHAI
200 Chikli - Tarsod Maharashtra NHDP-IV NHAI
201 Fagne - Maharashtra 1 Gujarat Borde Maharashtra NHDP-IV NHAI
202 Khed-Sinnar Maharashtra NHDP-IV NHAI
203 Mahagaon-Yavatmal Maharashtra NHDP-IV NHAI
204 Solapur-Yedshi Maharashtra NHDP-IV NHAI
205 Tarso - Fagne Maharashtra NHDP-IV NHAI
206 Tuljapur - Ausa Maharashtra NHDP-IV NHAI
207 Waranga Phata-Mahagaon Maharashtra NHDP-IV NHAI
208 Wardha-Butibori Maharashtra NHDP-IV NHAI
209 Yavatmal-Wardha Maharashtra NHDP-IV NHAI
210 Ahmednagar - Kharwandi Maharashtra NHDP-IV MoRTH
211 Arawali - Kante Maharashtra NHDP-IV MoRTH
212 Barasgaon - Rahate Maharashtra NHDP-IV MoRTH
213 Bhogaon - Khurd Maharashtra NHDP-IV MoRTH

Golavali - Rajapur (Construction of
214 Majorl Minor Bridges) Maharashtra NHDP-IV MoRTH
215 Indapur - Wadpale Maharashtra NHDP-IV MoRTH
216 Kalmath - Zarap Maharashtra NHDP-IV MoRTH
217 Kante - Wakad Maharashtra NHDP-IV MoRTH
218 Kashedi - Parshuram Ghat Maharashtra NHDP-IV MoRTH

Kashedi - Tural (Construction of
219 Majorl Minor Bridges) Maharashtra NHDP-IV MoRTH
220 Nasratpur - Barasgaon Maharashtra NHDP-IV MoRTH
221 Parshuram Ghat - Arawali Maharashtra NHDP-IV MoRTH

Section of NH-222 from junction with
NH - 211 to Manwath(Tadborgaon)

222 from km 342/00 to 444/00 Maharashtra NHDP-IV MoRTH
223 Talgaon - Kamath Maharashtra NHDP-IV MoRTH

Unhale - Zarap (Construction of
224 Major/ Minor Bridges) Maharashtra NHDP-IV MoRTH
225 Watul- Talgaon Maharashtra NHDP-IV MoRTH
226 Kolha - Nasratpur Maharashtra NHDP-IV MoRTH
227 Parbhani bypass Maharashtra NHDP-IV MoRTH
228 Kalyan - Malshej ghat Maharashtra NHDP-IV NHAI

Maharashtra 1
229 Nagpur-Saoner-Betul Madhya Pradesh NHDP-IV NHAI
230 Baharagora-Sing hara Orissa NHDP-IV NHAI
231 Angul-Sambalpur Orissa NHDP-IV NHAI
232 Baleshwar-Baripada-Jharpokharia Orissa NHDP-IV NHAI
233 Binjabahal-Teleibani Orissa NHDP-IV NHAI

End of Brahmani Bypass -
234 Rajamunda Orissa NHDP-IV NHAI

l 235 Birmitrapur - Brahmani Bypass
including bridge over River Brahmani Orissa NHDP-IV NHAI
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Sr.
Project State NHDP Implementation iNo Phase Agency I

236 Rajamunda - Barkote Orissa NHDP-IV NHAI
237 Teleibani-Sambalpur Orissa NHDP-IV NHAI
238 Kanaktora - Jharsl!9_uda Orissa NHDP-IV MoRTH
239 Pallahara - Pitiri Orissa NHDP-IV MoRTH

Elevated Highway from Samrala
240 Chowk Punjab NHDP-IV NHAI
241 Amritsar - Tarn Taran Punjab NHDP-IV MoRTH
242 Dogal Kalan - PBj HR Border Punjab NHDP-IV MoRTH
243 Faridkot - Kotkapura - Bathinda Punjab NHDP-IV MaRTH
244 Harike - Zira - Faridkot Punjab NHDP-IV MaRTH
245 Harike Bypass Punjab NHDP-IV MaRTH I246 Jalandhar - Hoshia!:Q_ur Punjab NHDP-IV MaRTH
247 Lambra - Shahkot Punjab NHDP-IV MaRTH
248 Mqg_a-_Tallewal Punjab NHDP-IV MoRTH
249 Shahkot - Moga Punjab NHDP-IV MoRTH
250 Tallewal - Barnala Punjab NHDP-IV MoRTH
251 Tapa - Bhatindi Punjab NHDP-IV MoRTH
252 Zirakpur - Patiala Punjab NHDP-IV MoRTH
253 Bar-Bilara-Jodhpur I Rajasthan NHDP-IV I NHAI I254 Barmer-Sanchare-Gu_katBorder T Rajasthan NHDP-IV I NHAI I

j255 Bhilwara-Ladpura 3~ajasthan I NHDP-IV I NHAI I
I I256 Bikaner - Phalodi . Rc&asthan NHDP-IV

I
NHAI~257 Dausa-Lalsot-Kothoan R<!lasthan NHDP-IV NHAI .

258 Gulatm_ura- Uniara R<!lasthan NHDP-IV NHAI
259 Jaisalmer-Barmer Rajasthan NHDP-IV NHAJ_
260 Karauli - Dholpur Rajasthan NHDP-IV NHAI
261 Manaha!:Q_ur- Dausa Rajasthan NHDP-IV NHAI
262 Padhi - Dahod Rajasthan NHDP-IV NHAI
263 Phalodi -Jaisalmer Rajasthan NHDP-IV NHAI
264 Raj.JHarborder - Fatepur - Salasar R<!lasthan NHDP-IV NHAI
265 Salasar - Nagaur Rajasthan NHDP-IV NHAI
266 Tank - Sawai Madhopur Rajasthan NHDP-IV NHAI
267 Uncha Nagla - Dholour Rajastha~ 1NHDP-IV NHAI I

I268 Udaipur - Nalwa Daiya - Idar Rajasthan NHDP-IV NHAI
Dindigul - Coimbatare - Tamilnadu I

Tamil Nadu NHDP-IV NHAI !269 Karnataka Border I-_\---270 Pallachi - Coimbatare Tamil Nadu NHDP-IV NHAI !
271 Trich_y- Chidambaram Tamil Nadu NHDP-IV Nf-i6!__J272 Viltupuram - Nagapatinam Tamil Nadu NHDP-IV NHAI j273 Oddanchatram Bypass Tamil Nadu NHDP-IV NHAI
274 Yadagiri-Warangal Telangana NHDP-IV NHAI
275 H~_gari - Jadcherta Telangana NHDP-IV MaRTH
276 Nakrekai - NC3_galj_usClgarDam Telangana NHDP-IV MoRTH J277 Nakrekal - Tanamcherla Telangana NI-JDP-IV 1 MaRTH I

_j
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No Phase Agency
278 Vijayawada - Jagdalpur - Rudrampur Telangana NHDP-IV MoRTH
279 Jamandapalle - Mangalwarpet Telangana NHDP-IV MoRTH
280 Aligarh - Moradabad Uttar Pradesh NHDP-IV NHAI

Gagalheri-Saharanpur-Yamunanagar
281 (UP/Haryana border) Uttar Pradesh NHDP-IV NHAI
282 Ghaghara Bridge - Varanasi Uttar Pradesh NHDP-IV NHAI
283 Gorakhpur ~ass Uttar Pradesh NHDP-IV NHAI
284 Lucknow - Sutanpur Uttar Pradesh NHDP-IV NHAI
285 Meerut - Bulandshahar Uttar Pradesh NHDP-IV NHAI
286 Raebareilly-Allahabad Uttar Pradesh NHDP-IV NHAI
287 Sitarganj-Bareilly_ Uttar Pradesh NHDP-IV NHAI
288 Unnao - Lalganj Uttar Pradesh NHDP-IV NHAI
289 Varanasi - Gorakhpur Uttar Pradesh NHDP-IV NHAI
290 Varanasi - Sultanpur Uttar Pradesh NHDP-IV NHAI
291 Varanasi Bypass Uttar Pradesh NHDP-IV NHAI
292 Varranuram - Hagapttion Uttar Pradesh NHDP-IV NHAI
293 Barabanki - Jarwal Uttar Pradesh NHDP-IV MoRTH
294 Indo - Nepal Borderl Rudhauli Uttar Pradesh NHDP-IV MoRTH
295 Rudhauli - Basti Uttar Pradesh NHDP-IV MoRTH
296 Sonauli - Gorakhpur Uttar Pradesh NHDP-IV MoRTH

UP/MP. Border Section of NH-27
297 From km 4.285 to 45.627 Uttar Pradesh NHDP-IV MoRTH
298 Tanda-Raebareilly Uttar Pradesh NHDP-IV NHAI
299 Raebareilly-Banda Uttar Pradesh NHDP-IV NHAI
300 Bharatpur-Mathura-Hathras Uttar Pradesh NHDP-IV NHAI
301 Meerut-Najibabad Uttar Pradesh NHDP-IV NHAI

Uttar Pradeshl
302 Haridwar-Nagina Uttarakhand NHDP-IV NHAI

Roorkee-Chutmalpur-Ganeshpur- Uttar Pradeshl
303 Gagalheri Uttarakhand NHDP-IV NHAI
304 Kashipur-Sitarganj Uttarakhand NHDP-IV NHAI
305 Sitarganj-Tanakpur Uttarakhand NHDP-IV NHAI
306 Naqina-Kashipur Uttarakhand NHDP-IV NHAI

JHRlWB Border -Purulia-
307 Balarampur West Bengal NHDP-IV NHAI
308 Pundibari - Baxirhat West Bengal NHDP-IV MoRTH
309 Handia - Rajatalab Uttar Pradesh NHDP-IVN NHAI
310 Chilakaluripet - Nellore Andhra Pradesh NHDP-V NHAI
311 Ranasthalam-Anandapuram Andhra Pradesh NHDP-V NHAI
312 Vijayawada - Gundugolanu Andhra Pradesh NHDP-V NHAI
313 Ahmedabad-Vadodara Gujarat NHDP-V NHAI
314 Kamrej - Chalthan Gujarat NHDP-V NHAI
315 Kishangadh - Udaipur - Ahmedabad Gujarat NHDP-V NHAI

Rajasthan IGujarat Borer to
316 Ahmedabad Gujarat NHDP-V NHAI
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Sr. Project State NHDP Implementation
No Phase Agency
317 Samakhiy_ali- Gandhidahm Gujarat NHDP-V NHAI
318 Surat-Dahisar Gujarat NHDP-V NHAI

Vadodara - Surat section extra dosed
319 bridge across Narmada Gujarat NHDP-V NHAI
320 Bridge across Varsova Creek Gujarat NHDP-V NHAI

Haryana /
321 Gurgaon - Jaipur Rajasthan NHDP-V NHAI
322 Chitradurga - Davanagere Karnataka NHDP-V NHAI
323 Dhavangere to Haveri Karnataka NHDP-V NHAI
324 Haveri - Hubli Karnataka NHDP-V NHAI
325 Indore - Dewas Madhya Pradesh NHDP-V NHAI
326 Pune - Satara Maharashtra NHDP-V NHAI
327 Chandikhol-Jagatpur-Bhubaneshwar I Orissa NHDP-V NHAI
328 Chandigarh - Kharar Punjab NHDP-V NHAI I
329 Kharar-Ludhiana Punjab NHDP-V NHAI I
330 Panipat - Jalandhar Punjab NHDP-V NHAI
331 Chittorgarh - Udaipur Rajasthan NHDP-V NHAI
332 Gulabpura - Chittorgarh Rajasthan NHDP-V NHAI
333 Kishangarh - Gulabpura I Raasthan ~JHDP-V NHAI. !
334 Udaipur Bypass ________ 1 __ R_~asth~_ NHD~CNHAI _~
335 Udaipur-Dungarpur-ShamlaL_J Rajasthan 1__ NHDP:!I_ I NHAI~ Hi

l_]36 Chennai - .Tada .. _-+___Tam~1Nadu NH~P-Y-J ___ }ll!jlL_i

343 NHDP-V NHAI

347

Tamil Nadu
Uttar Pradesh
Uttar Pradesh
Uttar Pradesh/

Bihar
West Ben al
West Ben al
Uttar Pradesh
Uttar Pradesh I-

Ha. ana
Jammu and
Kashmir

Maharashtra
Puniab

Tamil Nadu
Uttar Pradesh---Ha ana

344 NHDP-V NHAI
345 NHDP-VI NHAI
346
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Annexure III (b)

List of corridors where NHIDCLshall be responsible for development /
upgradation

Sr. Corridor Type Corridor I Road Length Implementation
No. (km) Agency

Bongaigaon - Guwahati - Nagaon -
Tezpur - Dibrugarh - Margherita;
Dudhnoi - William Nagar;
Gohpur - Itanagar; Nagaon -Dimapur;
Numaligarh - Dimapur - Kohima- Imphal;

1 Economic Corridor Kohima - Jessami - Ukhrul - Imphal; 3,246 NHIDCL
Jorabat - Jowai - Silchar - Karimganj -
-Agartala;
Manu - Simlung - Aizawl- Imphal;
Silchar - Aizawl; Silchar - Jiribam -
lrnphal

2 Feeder Road Boncaloaon-Dhubrl 71 NHIDCL
3 Feeder Road Dimow Cbaira'i-Serqaian 69 NHIDCL
4 Feeder Road HatsinQhimari-Dhubri 66 NHIDCL
5 Feeder Road Dibrucarh Ghat-Senqalan 48 NHIDCL
6 Feeder Road Biswanath Chairali-Biswanath Ghat 19 NHIDCL
7 Feeder Road Karnarqaon-Dibruqarh Ghat 15 NHIDCL
8 Feeder Road Jorhat-Neamati 10 NHIDCL
9 Feeder Road Naltoli-Silghat 4 NHIDCL

Mangan - Kodyong - Chungtang -

10 Border Road Lachung - Yumthang - Yume - Samdang 90 NHIDCL
- Border

Border Road Chumtang - Lachen Monastry - Log
11 Bridge - Pashi - Naku - Nakpolatok - 75 NHIDCL

Nakula

12 Border Road Kochigain - Raimana - Jaigaon - 123 NHIDCLLarnkapura - Birpara
13 Border Road Baqhmara - Rongra - Mahadeo - Ranikor 206 NHIDCL
14 Border Road Sanqshak - Nampisha 90 NHIDCL

. 15 Border Road Teliamar - Amarpur - Sabroom 216 NHIDCL
16 Border Road Khowai - Agartala 55 NHIDCL

17 Border Road Askot - Dharchula - Tawaghat - Sirkha - 80 NHIDCLMalpa - Garbyang - Lipu Lekh Pass

18 Border Road Bhaironghati - Nelang - Naga - Angar - 70 NHIDCL
PDA - Medikay

19 Border Road Mana - Mussapani - Gastoli - Rattakana - 63 NHIDCLManapass
20 Border Road Joshimath - Malari 62 NHIDCL

Border Road Simli - Narayanbagar - Kulsari Talwari -
Gwaldan - Dangoli - Baijnath - Bageshwar

21 - Balighat - Kapjot - Sarna - Quiti - Birthi - 306 NHIDCL
Girgaon - Ratapani - Munsiyari - Darkot -
Madkot - Sheraqhat - Mawani - Jolliivi

22 International Avakhung-Jessami 149 NHIDCL
Connectivity

23 International Dawki-Shillong 95 NHIDCL
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Sr. Length Implementation ICorridor I Road
INo. Corridor Type (km) Agency

Connectivity
I

24 International Imphal-Moreh 106 NHIDCL iConnectivity

25 International Zorinpui-Lunglei 172 NHIDCLConnectivity
26 International Kawarpuchiah-Seling 294 NHIDCL IConnectivity I

International I27 Sabroom-Agartala 133 NHIDCL IConnectivity I
I

International
NHIDCL I28 Sutarkandi-Karimganj 14 IConnectivity I

International I29 Connectivity Zowkhathar-Kawlkulh 92 NHIDCL I
30 Choke points Imphal bypass NHIDCL
31 Choke points Silchar bypass NHIDCL
32 Choke points Shillong bypass I NHIDCL I- -_33 Choke points Dibrugarh bypass NHIDCL I
34 Choke points Dimapur bypass NHIDCL
35 Congestion point Aizwal NHIDCL

TOTAL 6039

Page 50 of 66



Ministry ofRoad Transport and Highways

Annexure III (c)

List of residual projects to be implemented under NHIIP

Sr. ImplementationCorridor State NH No LengthNo. Agency

1 Barmer-Ramsar-Munabab Rajasthan 25E 117 EAPWing, MORTH

2 Araria-Supaul (km 112 to km 194
Bihar 327 E 70 EAPWing, MORTH

except km 154 to km 166)

3 Rohru-Kotkai Himachal
705 138 EAPWing, MORTH

Pradesh

4 Hamirpur-Mandi(km 141- km 265) Himachal
70 124 EAPWing, MORTH

Pradesh
5 Purulia to Kulti West Bengal 76 EAP Wing, MORTH

Total 525

Note: These residual works are additional to the works mentioned in the Bharatmala Pariyojana
corridors list, where the ImplementationAgency is EAPWing, MoRTH
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Annexure III (d)

List of projects to be developed by NHAIunder NH (0)

I
S. Project State Length .Implementation
No. (km) Agency

1 Palamaneru - Krishnagiri Andhra Pradesh 90 NHAI
2 Anantpur - Guntur Andhra Pradesh 300 NHAI
3 Kurnool- Dornala Andhra Pradesh 90 NHAI
4 Madanpalli - Renigunta - Naidupeta of NH-71 and

Andhra Pradesh 107 NHAIPu (package 1&2)
5 Kurnool-Dornala section Andhra Pradesh 125 NHAI
6 Munger - Mirzachowki Bihar 125 NHAI
7 Bakhtiarpur - Rajauli Bihar 107 NHAI
8 Champa-Korba-chhun-Katghora Chhattisgarh 78 NHAI
9 Shevli - Nizampur, Chhadvel, Nandurbar, Taloda,

Gujarat 58 NHAI IAkkalkura in MH, Oediapada - Netrang in Gujarat
I

I
i..

I
--1Radhanpur Kamalpur Khakhal, Roda, Ounawada,

II 10 Patan, Chanasama, Mahesana, Kherva, Gujarat 55 NHAI J

I IGojariya, Sarna, Churada, Kuvadara, Prantij
- I11 Mahuva, Saverkumdla, Amreli, Bagasara Jetput Gujarat 20 NHAI l- -- ~12 Doraji, Jamkandorna, Kalavad Jarnnagar Gujarat 41 NHAI

13 Sanchore - Dhanera - Deesa & Tharad -
Gujarat 31 NHAIDhanera - Panthvada

14 Limda/ Dhasa - Libmdi Gujarat 90 NHAI
15 Bhiwadi - Palwal Haryana 52 NHAI
16 Gurgaon - Sohna Haryana 23 NHAI
17 UPI Haryana Border - Sonipat - Jhajjar ,Haryana 80 NHAI
18 Ambala - Himachal Border Haryana 46 NHAJ
19 Jagadhri - Himachal Border Haryana 46 NHAI
20 Bhiwani - Rajasthan Border section Haryana 70 NHAI
21 Jhajjar - Loharu Haryana 96 NHAI
22 Punjab Border - Sirsa Haryana 19 NHAI
23 Bhiwani - Jind - Kamal Haryana 150 NHAI
24 Hansi - Barwala . Haryana 29 NHAI
25 Saha - Shahbad Haryana 18 NHAI
26 Sohna - Rajasthan Border Haryana 71 NHAI
27 Jind - Gohana - Sonepat Haryana 86 NHAI
28 HP/PB border to Mandi (km 11-km 208) Himachal Pradesh 197 NHAI
29 Shimla - Mataur Himachal Pradesh 224 NHAI
30 Baddi - Nalagarh Himachal Pradesh 12 NHAI I
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S. Project State Length Implementation
No. (km) Agency

31 Mirzachowki - Farakka Jharkhand 93 NHAI

32 Kolebiral Jarntola _ Gumla Jharkhand 48 NHAI

33 Kuru-Nagar Untari Jharkhand 204 NHAI

34 Gundu - Jaintgarh Jharkhand 195 NHAI

35 Rudwa - Hariharganj Jharkhand 53 NHAI

36 Pirpainti - Hansdiha Jharkhand 85 ___.__NHAL.__
,'~--...-- -._-< '120--- ----37 4 laning of Chatra-bagodar section of NH-100 Jharkband NHAI

38 Piska More - Palma Jharkhand 22.6 NHAI

39 Sarjapura - Hoskote Karnataka
•."•..••".";" »

NHAI42

40 Karnataka - Maharashtra border (Kamlanagar) to Karnataka 54 NHAI
Naubad city

41 Naubad city - Humnabad city Karnataka 47 NHAI

42 Ravoor - Kenchargalli Karnataka 37 NHAI

43 Kalaburgi - Ramasamudra Karnataka 90 NHAI

44 Dhadasagur - Ballary Karnataka 52 NHAI

45 Chunchinahalli - Hosamane Cross Karnataka 8 NHAI

46 Kalaburgi - KNT/MH Borderl Balurgi Karnataka 74 NHAI

47 Madikeri - Mysore Karnataka 120 NHAI

48 Mysore - Kerala Border Karnataka 70 NHAI

49 Punajaur state forest (KN/TN border) - Karnataka 21 NHAI
Bevinathalapura

50 Jevarql-Shahpur Karnataka 50 NHAI

51 Hospet (NH-67) - Hampi - Gangawati - Sindhnu Karnataka 97 NHAI

52 Kenchargalli - Kadechuhr Karnataka 47 NHAI

53 Tinthani bridge - Tungabhadra bridge Karnataka 108 NHAI

54 Bameetha - Khajurao Madhya Pradesh . 10 NHAI

55 Bhopal-Biaora Madhya Pradesh 106 NHAI

56 Nagpur - Umred, Naghbir, Brahmapuri - Armori Maharashtra 140 NHAI

57 Umred - Bhiai - Chimur - Varora - Vani and Maharashtra 156 NHAI
Gondhkari - Kalmeshwar - Dhapaweda - Saoner

58 Malegaonl Jahangir - Akhola Maharashtra 40 NHAI

59 Akkalkot - Gulbarga Maharashtra 102 NHAI

60 Shavli - Nizampur - Chhadvel - Nandurbar - Maharashtra 180 NHAI
Ta!oda - Akkalkura - Dedipada - Netrang

61 Alandi - Pune - Phaltan - Pandarpur Maharashtra 260 NHAI

62 Ratnagiri - Kohlapur - Solapur Maharashtra 370 NHAI

63 Patas - Vasunde _ Baramati - Indapur - Akluj- Maharashtra 134 NHAI
Malkhambi - Bondle

64 Vasunde-Baramati to Phaltan Maharashtra 44 NHAI
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\

Project State Length Implementation
(km) Agency

65 Talegaon-Chakan-Shikrapur-Navara-Choufulla Maharashtra 106 NHAI
Chandrapur - Visspur, Ballarpur, Bamni, Rajura, l66 Warur, Oewada, Lakkdkot - Maharashtra / Maharashtra 33 NHAITelal'l9ana border

67 Adilabad - Kopara, Vansado, Rajura, Gondpimpri
Maharashtra 57 NHAI-Ashti

68 Amgaon-Gondia Maharashtra 25 NHAI69 Taloda-Burhanpur Maharashtra 242 NHAI70 Ankleshwar-Netrang Maharashtra 44 NHAI71 Bargarh-Barpali (kmOto km20) Orissa 20 NHAI72 Barapal to Gondhibanda Orissa 16 NHAI73 Kalasandhapur - Berhampur Orissa 40 NHAI
7~/

I"

Orissa 24 NHAI
Jeypore - Koraput

/i

I
75 Talwandi-Ferozepur (Indo Pak Border) Punjab 43 NHAI,L.

i76 Amritsar - Hosiyarpur - Una Punjab 135 NHAI
77 Sriganganagar (NH-62 at Sadhuwali)-

Rajasthan I 275 ~NHAI iGajsinghpur - Raisinghnagar - Sattasar - Puqal
~----- ---.-~

~

Thanjavur - Thiruvaiyaru - Naduvalur-
Veepanthattai, terminating at Athoor bypass Tamil Nadu i 126 I NHAl I1__. !9 Salem - Harur - Uthangarai - Vaniyambadi Tamil Nadu 135 NHAI I

I
I

80 Thoppur - Mettur- Ammapettai- Nerinchipettai _
Tamil Nadu 135 NHAIChittar Bhavani, terminating at Erode road

81 Kottampatti - Tirupattur Tamil Nadu 33 NHAI
82 Tambaram - Oragandam - Cheyyar-

Tamil Nadu 256 NHAITiruvanamalai - Harur
83 Kumbakonam - Mayiladuthurai - Sirkazhi Tamil Nadu 60 NHAI84 Jadcheralla - Kalwakurthy - Mallepalli Telangana 100 NHA! I85 Kodad - Khammam Telangana 40 NHAI I86 Mancherial (Junction of NH-63) to Chandrapur Telangana 95 NHAi -j
87 Khammam - Ashwaraopet Telangana 117 NHAI==J88 Hyderabad-Maneguda Telangana 46 j_ NHAI

~
89 Warangal- Khammam Telangana 124 I NHAJ90 Ghazipur-Balia- UP Bihar border Uttar Pradesh 128 NH;.1 --]I91 Allahabad bypass road junction to Allahabad city Uttar Pradesh 17 NHAi i

__j92 Jagdishpur - Faizabad Uttar Pradesh 61 NH~~93 Naini junction to Tikri Uttar Pradesh 50 I NHAi94 Tikri road to Jangi road Uttar Pradesh 37 I NHl\195 Paonta Saheb - Ballupur Chowk (Oehradun) Uttarakhand 52 NHAI96 Joka to Namkhana West Bengal 90 NI1AI J..
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S. Project State Length Implementation
No. (km) Agency

97 Mirhati - Naopara (km 26 to km 31.5 in Barasad) West Bengal 7 NHAI
98 Kharagpur - Morgram West Bengal 307 NHAI

99 Ghospukur to Sevoke Army Cantonment in West Bengal 25 NHAI
Darjeeling
Total 8916.6
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Annexure III (e)

List of roads for connectivity of Backward districts and Religious and Tourist Centres

3

!
implementation I

Agency
Sr.
No. State Length

(km)
Project

Malkangiri on NH 326- Chintapalle-Naripattanam-
1 Waddai-Chodavaram-Sabbavaram-Gandigudam-

NH-16 near Tallavalasa
Andhra
Pradesh 280 RoadsWing,

M.oRTH

(i) Siwam - Madhubani - Sitamarhi -Indo/Nepal
border. (ii) Rampur Khajuriya (NH-28) - Kesaria
- end on NH-722 (iii) Siwan - Masrakh (iv)
Kesariya - Areraj

NHAI

2 Bihar 335

r---~---------------------------r ~ ~ ~ __j
Umagaon-Basopatti-Benipatti-Rahika-Madubani- RoadsWing, I

Bihar 160 I M.oRTH _jRampatti-Awam-Loufa-Bheja-Supaul-Saharsa

(i) Pathalgaon on NH-43-Dharmjaygarh-Sithra- I I RoadsWing, :
Munund-Chhal on NH-49. Oi)Gondia on NH-753 I Chttissgarrh 273 i MoRTH I
- Balaghat - Lamta - Nainpur-Mandla on NH-30 I ! I i

r----t-----------------r---------1 +__ · · ..·..j
(i) Bodeli (NH-56) - Champaner Pavagadh I i RoadsWing, I
Archeological Park - Halol. (ii) Abu Road (NH-27) Gujarat I 90 i MoRTH i
- Mount Abu I I !

Hospet (NH-67)----H-:-a-m--,pi-·--.,.-K:-am-l:-ap-u----------t------------t------j Roads Wing-, -:
Karnataka 95 IGangavathi 'MoRTH ___j

(i) Satna - Kotar - Semaria - Sirmaur - Jawa - Madhya I RoadsWing, I
on NH 35 near Shankargarh. (ii) Chitrakoot (NH- Pradesh/ Uttar 205 MoRTH I
35) - Rajapur - Manjhanpur - Palhana (NH-19) Pradesh I

5

6

7

(i) Poladpur (NH-66) - Mahabaleshwaram - RoadsWing, 1

Panchgam - Wai - on NH-48. (ii) Saralgaon Near Maharashtra I 145 MoRTH !
NH-61 - Bhimashankar - Wafda-Khed J I

-M-ad-h-y-a-.-r-I-----r-Ro-a-ds~v-v:i-ng-,---l,·
Dharni-Khamla-Achalpur-Amravati-Yavatmal- I 268 MoRTH

P~~W IUmri-Karnji en NH-44 I

I Maharashtra ir---4-------- ~.----__---~-- +_-------_~

(i)Anandpur on NH-20-Satkosia-Thakumunda- I RoadsWing, II
Kaplipada-Udala-Baripada on NH-18. 189 MaRTH

Odisha I(ii)Khordha (NH-57) - Chandka - Cuttack. I

(iii)Baleshwar on NH-18 extend to Chandipur Ir---~---------- -+ ~ ~ ~~
Panposh on NH-143-Kumarkera-Bargaon- Roads Wing, i

Odisha/ - M RTH 'Sundargarh-Ujalpur-Sarapgarh-Tildega-Konpara- 200 a. j
Bagbahar-Lundang on NH-43. Chattisgarh

8

9

10

11

Roads Wing,(i) Chengalpattu near NH-32 - Mamallapuram. (ii) i 120 MoR-1 H /1

I Tamil Nadu.Kodaighat (NH-183) - Kodaikanal - Palani I ;
~--~--------------------------~---------L L_ I

12
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Sr. Project State Length Implementation
No. (km) Agency

Junction of Manakpur-Gonda Rd. with NH-30 via Roads Wing,

13 Manakpur-Gonda Rd. &Bhabhan- (Manakpur MoRTH
Rd.- Swaminarayan Chhaaiya& terminating at Uttar Pradesh 70

Bhabhana Rly. Stn. - Haraya (NH-27).

Kaanauj - Bilgram - Hardoi - Baghauli - Misrikh- Roads Wing,
14

Sitapur. Uttar Pradesh 110 MoRTH

Barabanki - Dewa Sharif - Fatehpur -
Roads Wing,

15 Uttar Pradesh 139 MoRTH
Mahmudabad - Biswan - Laharpur - Lakhimpur

(i) Varanasi - Sindhora - Jaunpur - Akbarpur- Roads Wing,
16 Ayodhya Road. (ii) Mirzapur (NH-35) - Aurai Uttar Pradesh 240 MoRTH

(NH-19)

17 Ayodhya - Chhawani - Ghanghata - Barhalganj
Uttar Pradesh 255 Roads Wing,

- Barhaj - Siwan MoRTH
(i) Bagdora-Simana-Lamahata- Kalimpong- Roads Wing,

18 Damlin MoRTH
(ii) Gitaldah-Dinhata-Alipurduar-BuxaDuar West Bengal 281

(iii) Kashinagar-Kuchuberia-Gangasagar
(i) Nandgaon nearNH-66 to Devgarg. Roads Wing,
(ii) Kudal near NH-66 to Sindhudurg. MoRTH19
(iii) Kudal near NH-66 to Malwan. Maharashtra 148

(iv) Kankauli near NH-66 to Achara

Nashik - Jawahar - Kasakhurd (NH-48)- Roads Wing,
20

Dahanu - Bordi Maharashtra 110 MoRTH

21 Route Starting from Nh-565-Gotlagattu-Podile- Andhra Roads Wing,
Uppalapadu-Chimakurti-Ongloe on NH-16. Pradesh 75 MoRTH

22 Talaja (NH-8E) - Palitana - Sihor Gujarat 64 Roads Wing,
MoRTH

23 Sonbersa-Raxual Bihar 90 Roads Wing,
MoRTH

Ganganagar (NH-62)- Raisinghnagar- Rojhri - NHAI
24 Awa - Poogal & Anupgarh - Surat Garh, Rajasthan 275

Rajasthan
NHAI

25 Pugal Aladin K Bera- Berivanwala, Rajasthan Rajasthan 75

26 Jaisalmer (NH-11) - Kanod- Ghantiali- Nachna-
Rajasthan 165

Roads Wing,
Chinnu-Naukh MoRTH

Bhadasar - Sarkaritala - upto Pakistan Border, NHAI
27

Rajasthan Rajasthan 80

28 Nachna-Balan (Babla) and Nachna- Bharewala, Rajasthan 87 Roads Wing,
Rajasthan MoRTH

29 2(a) Bap-Kansar-Chinu Rajasthan 102.7 NHAI
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i
Length T Implementation !Sr.

Project StateNo. (km) Agency:
2(b) Bap-Shekhasar-Ramdevra
3(a) Pokharan-Fassund-Undu/Kashmir-Nimbala Roads Wing,

30 on NH-15 Rajasthan 150.6 I MoRTH
3(b) Harsana-Phata to Uttarlai Aire base

31 Roads Wing,Firozpur - Khema Karan (Indo-Pak Border) Punjab 23 MoRTH
J1(a)Aau-Bhojasar-Bhiyansar-Padiyal-Jamba-Bap NHAI I32 1(b) NH 15 Kansingh ki sid-Jamba-Saitan Singh

Rajasthan 166.7 INagar-Lohawat-Dechu (Phalodi-Ramji ki Gol
Megha Highway

~Total 5,067 ! I
I
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Annexure IV
Grand Challenge Mechanism

(i) Under the Grand Challenge Mechanism,a maximum of two stretches of roads not exceeding
100kmswill be allowed from anyone State in a particular financial year.

(ii) States will have to indicate their preference for a stretch from the final list of the roads
included in the Bharatmala Pariyojana in the month of April every year.

(iii) Once such an intention has been shown by a State, MoRTH will send a preliminary
confirmationto the particular state and proceed to finalize the alignment and prepare the DPR.

(iv) If a State has acquired 50% of the land by the time the DPR is ready, then such DPRs will be
put on fast track mode and MaRTHwill send secondary confirmation to State Government.

tv) From amongst such DPRs/projects, those projects will be taken up for bidding where
additional 30% of the land is acquired by the time of bidding of the projects.

(vi) From such successful bids, those projects will be awarded where 90% land has already been
acquired at the time of award of the project.

(vii) If the above milestone is satisfied, the implementation of the said project in the said State will
be taken on priority.

(viii) If there are competing projects with the above credentials, then those projects which are
connecting to Ports and/or Industrial or commercial hubs and other economically and
strategically important locationswill be given priority.

(ix) In addition, if the concerned State Government provides at least 25% of the Land Acquisition
cost for 'Ring Road or Bypass' projects, such projects will be taken up for construction by
NHAI on priority basis.

(x) After the award of the road project, if there is no progress in the said project for one year on
account of RoW issues including availability of land, utility shifting/tree felling issues,
encroachment issues etc, then the said allocation of funds for the said project will stand
cancelled on the expiry of one year.
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Annexure V (a)

Technology to be used in DPR Preparation

Technology shall be used wherever possible in OPR preparation, to enable increased
accuracyof surveying and project design, including but not limited to:

(i) Topographicsurvey using mobile/ aerial LiOARor equivalent or better technology.

(ii) Sub-surface utility mapping using Ground Penetrating Radar (GPR), Induction Locator or
better technologies.

(iii) Traffic count survey using AutomatedTraffic Count and Classification (ATCC) systems.

(iv) Digitizationof cadastral maps relevant to the project alignment.

(v) Digital elevation models, remote sensing land use maps and 3D engineered models for
visualizing and reviewing alignment options and making alignment choices.

(vi) Pavement condition testing using Network Survey Vehicle and laser profilometer and
pavement strength testing using FallingWeight Oeflectometer.

(vii) In addition to the technologies mentioned, the implementation agencies may identify, from
time to time, the additional aspects of OPRpreparation where technologymay be introduced.
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Annexure V (b)

Sub-stages in DPRPreparation

Sr.
No. Stage Key activities Report! deliverable submitted

Part-l
1 Inception Project planning and mobilization Inception report and QAP
2 Feasibility Alignment finalization, preliminary Alignment options report and

surveys feasibility report
3 LA and LA, utilities identification; creation of Strip plan, LA report (3a, 3A),

clearances I draft notifications and proposals clearances and utility shifting
proposals

4 LA and Land acquisition process, obtaining JMS and 3D report, final project
clearances" final utilities estimates and required clearances and utilities report

clearances
Part- II

5 LA 111-award Land acquisition award 3G report
determination determination

6 DPR Detailed design of highway, Draft DPR report, Final DPR report,
preparation of detailed project report documents and drawings
with drawings

7 Technical Preparation of bid documents and Civil works contract agreement and
schedules technical schedules schedules

8 LA IV- Obtaining possession of land Land possession report
possession
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Annexure V (c)

Interventions to accelerate Land Acquisition

1, At least 1 Land Acquisition Support Officer shall be hired at an RO level on contract basis, per
10-15 CALA under the RO, to assist in coordination of LandAcquisition,

2, Bhoomi Raashishall be used by all field offices and HQ for preparation, reviewand approval
of land notifications,

3, The State Government shall be requested to propose appointment of an additional CALA in
districts where the quantum of land acquisition exceeds 140 Ha, to ensure expeditious land
acquisition,

4, Tight monitoring of the funds shall be ensured in the CALA accounts to ensure timely
disbursement by the CALA At NHAI, the centralized single CALA account shall be used to
ensure optimal monitoring of disbursement and to prevent interest loss to money lying in
savings and current accounts,

5, The services of OPR consultant shall be used by the implementation agency to assist in the
Land Acquisition process till possession of land through preparation of draft LA notification,
surveys and valuation, provision of manpower, resources required for land acquisitionetc,

6, MaRTH shall appoint Arbitrators, serving officers or retired officers on full time basis, in
consultation with the State Governments in districts with pendency of large number of
references,
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Annexure VI(a)

Projected Fund Requirement for Highway Sector including Bharatmala Phase I and ongoing schemes
for next 5 years

Sr.
Programmes Financial Targets (Rs. Crore)

No. 2017-18 2018-19 2019-20 2020-21 2021-22 Grand Total
Bharatmala Phase I

Economic corridors
la development

Inter corridor and feeder roads
B development

National corridor efficiency
C improvements

84,979 91,101 1,18,575 1,34,1971,06,148Border and International
0 connectivity roads

Coastal and Port connectivity
E roads
F Expressways
G Ongoing Projects of NHDP

Sub Total Bharatmala Phase I
1,34,197 5,35,000[I(a) to 1(9)] 1,06,148 84,979 91,101 1,18,575

Other Schemes
II (a) NH(O)
(b) SARDP-NE

31,600 33,645(c) LWE 24,390 31,113 36,576
(d) VRC
(e) EAP

Sub Total Existing Schemes
36,576 31,600 33,645 1,57,324plan [II(a) to lI(e )] 24,390 31,113

Grand Total 1,30,538 1,16,092 1,27,677 1,50,175 1,67,842 6,92,324.
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Ministry of Road Transport and Highways

Annexure VI(b)

Guidelines for scrutiny of Individual projects under Bharatmala Pariyojana

. .Following are the guidelines for scrutiny of individual projects under the programme Bharatmala
Pariyojanaposedbefore PIBon 16.6.2017:-

1. Status of Land Acquisition, Rehabilitation & Resettlement, shifting of Utilities and obtaining of
EnvironmentalClearances,etc., should be stated upfront, together with the likely date of completion of
these activities. No project is to be awardedwithout confirming availability of 80% of the land for PPP
projects and 90% for EPC projects. Similarly, clear conditions precedent may be laid down for DPR
preparation, inviting bids, award of project and declaring the appointed date. The officers/agencies
responsible for these activities should be clearly identified and indicated in the proposal to the
CompetentAuthority.

2. Nodal Officers responsible for the implementation of each project/package and names of officers and
agencies responsible for site investigations,preparation of detailed designs for important activities (for
example, construction of important bridges), preparation of BOQs, etc., need to be indicated, identified
and trained before the start of the project/package.

3. Investment proposals should be based on the Detailed Project Reports and cost estimates should be
based on the price level not beyond six months from the date of consideration of the proposal by the
ConcernedAuthority.

4. Proposals should give separately details of the costs of 4/6 laning, ROBs and 'Major' bridges, along
with the comparative costs of the latest approved/awarded projects on a like-to-like basis. In case of
substantive variations/deviations in scope of work or rates, specific justification should be given in the
DPR and approval by the ConcernedAuthority requires to be solicited.

5. The supervision consultancy, agency and other charges incurred by implementing agencies would be
applicable as per extant guidelinesand circularsof MoRTHandmust not exceed the prescribed limits.

6. Supervision consultancy contracts should be based on specific items of work or man months
requirement assessed on objective criteria rather than being based on the cost of the project or civil
works.

7. Provision for physical contingenciesshould normally not exceed 2.8% of the cost of civil works.

8. EIRR and FIRR should be worked out on the lines of PAMDmethodology,using discounted cash flows
and without assuming annual/periodicalescalation in revenues/savingsin VOC's or time. Based on the
EIRR/FIRR and other findings, each DPR shall also recommend the model suitable for that particular
sub-project as BOT (Toll) or BOT (Annuityprojects) or HAMor EPC.

9. Proposals to be brought before the concerned authority should have clearly identified milestones, time
schedule based on resource based PERT chart to meet those milestones, persons/agencies
responsible for achievingthe milestones,and firm details of component -wise cost details.
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10. Mode of implementation and monitoring of the project by concerned authority needs to be indicated,
clearly identifying the areas of responsibilitiesfor concerned agencies/persons.

11. MoRTH and implementing agencies should evolve an internal mechanism for periodic review of the
progress of projects/packages under Bharatmala, identification of. the slippages, if any, suggesting
under Bharatmala, identification of the slippages, if any, suggesting corrective interventions and fo,
fixing responsibility. A comprehensive monitoring mechanism within NHAI shall be established for
tracking and reviewing progress of projects under the programme, including problem solving, timely
completion, quality of construction, O&M and timeliness in completion of the created /improved highway
assets, safety aspects and commuters inconvenience. IT-enabled PMIS is already operational, for
monitoring of NH projects on real time basis, shall be suitably used for projects under the programme.
Further, for effective monitoring purposes independent agencies with adequate experience shall be
engaged,wherever required.

12. BOT (Tai!)/80T (Annuity projects)/HAM projects should conform to the guidelines laid down by
PPPAC/CCEA and the proposed concession agreements shouid be in accordancewith the stipulated
guidelines. For these projects, benchmarking of critical parameters should be done. if any deviations
from the concession agreements /guidelines approved by the Competent AuthOi'ityare needed, dJS
institutional framework as approved by CCEA for amendments in MCA for Highway projects shaii be
followed.

13. Financing arrangements should be fully tied up. For every project MoRTH!NHAI shoui·j ;fl~i(,2L::

commitments on existing ongoing projects, additional commitments already made and how aclditio!12i
commitments on the proposal under consideration and new projects in the pipeline are to be f'nE''1ced
Sources of funding including Internal Resources,Borrowings,etc. and cash flow statements for the next
5 years highlighting the debt servicing/cash flow problems faced by the implementing organizations
shall be reviewed; and remedial action required to overcome the problems faced shall be taken
promptly.

14. Each DPR should clearly indicate the details of expected revenue from toil and other sources including
leases rentals, value cspture, etc. cost of collection, arrangements for collection, etc. Variations, if any
from the government approved toil norms, and the reasons 'forthe same should be brought out.

15. During implementation of any project, if approval of revised cost estimates are necessitateddue to li'-::e
ariO cost overrun. proposal should be considered and approved by the concerned authority. 2110 it
would fix responsibility for time and cost overrun, wherever necessary.

16. Intelligent Transportation Systems (ITS) may be deployed in high density corridors to enable better
revenues and road safety, subject to viability.
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